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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 9
AND THE
STATE OF CALIFORNIA
AND THE
UNITED STATES AIR FORCE

Amended

Federal Facility
Agreement Under
CERCLA Section 120

IN THE MATTER OF:

The U.S. Department
of the Air Force
Adminigtrative

McClellan Air Force Base Docket Number:

Nl et et Nt et N St e S

This Agreement modifies and supersedes the original
Agreement signed by the Parties on 21 July 1989. It includes
modifications agreed upon by the Parties in response to public
comment and in accordance with Section 36.2 of the Agreement.
Based on the information available to the Parties on the
effective date of this federal facility agreement (Agreement),
and without trial or adjudication of any issues of fact or law,
the Parties agree as follows:

1. PURPOSE
1.1 The general purposes of this Agreement are to:

(a) Ensure that the environmental impacts associated
with past and present activities at the Site are thoroughly
investigated and appropriate remedial action taken as necessary
to protect the public health, welfare and the environment;

(b) Establish a procedural framework and schedule for
developing, implementing and monitoring appropriate response
actions at the Site in accordance with CERCLA, the NCP, Superfund
guidance and policy, RCRA, RCRA guidance and policy, and
applicable State law; and

(c) Facilitate cooperation, exchange of information
and participation of the Partieg in such action.

1.2 Specifically, the purposes of this Agreement are to:
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(a) Identify operable unit (OU) alternatives which are
appropriate at the Site prior to the implementation of final
remedial action(s) for the Site. OU alternatives shall be
identified and proposed to the Parties as early as possible prior
to formal proposal of OUs to.EPA and the State pursuant to CERCLA
and applicable State law. This process is designed to promote
cooperation among Parties in identifying OU alternatives prior to
the final selection of Operable Units;

(b) Establish requirements for the performance of an
RI to determine fully the nature and extent of the threat to the
public health or welfare or the environment caused by the release
and threatened release of hazardous substances, pollutants, or
contaminants at the Site and to establish requirements for the
performance of an FS for the Site to identify, evaluate, and
select alternatives for the appropriate remedial action(s) to
prevent, mitigate, or abate the release or threatened release of
hazardous subsgstances, pollutants, or contaminants at the Site in
accordance with CERCLA and applicable State law;

(c) Identify the nature, objective, and schedule of
responge actions to be taken at the Site. Response actions at
the Site shall attain that degree of cleanup of hazardous
substances, pollutants or contaminants mandated by CERCLA and
applicable State law;

(d) Implement the selected remedial actions(s) in
accordance with CERCLA and applicable State law and meet the
requirements of CERCLA section 120(e) (2), 42 U.S.C. § 9620(e) (2),
pertaining to interagency agreements;

(e) Assure compliance, through this Agreement, with
RCRA and other federal and State hazardous waste laws and
regulations for matters covered herein;

(f) Coordinate regsponse actions at the Site with the
mission and support activities at McClellan AFB;

(g8) Expedite the cleanup process to the extent
consistent with protection of human health and the environment;

(h) Provide for State involvement in the initiation,
development, selection and enforcement of rimedial actions to be
undertaken at McClellan AFB, including the review of all
applicable data as it becomes available and the development of
gstudiea, reports, and action plans; and to identify and integrate
State ARARs into the remedial action process.
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(i) Provide for operation and maintenance of any
remedial action selected and 1mplemented pursuant to this
Agreement.

o

2. PARTIES

2.1 The Parties to this Agreement are EPA, the Air Force,
and the State of California. -The terms of the Agreement shall
apply to and be binding upon EPA the State of California, and
the Air Force.

2.2 This Agreement shall be enforceable against all of the
Parties to this Agreement. This Article shall not be construed
as an agreement to indemnify any person. The Air Force shall
notify its agents, members, employees, response action
contractors for the Site, and all subsequent owners, operators,
and lessees of the Site of the existence of this Agreement.

2.3 Each Party shall be responsible for ensuring that its
contractors comply with the terms and conditions of this
Agreement., Failure of a Party to provide proper direction to its
contractors and any resultant noncompliance with this Agreement
by a contractor shall not be considered a Force Majeure event or
other good cause for extensions under Section 9 (Extensions),
unless the Parties so agree. The Air Force will notify EPA and
the State of the identity and,assigned tasks of each of its
contractors performing work under this Agreement upon their
gelection. '

2.4 The Department of Health Services (DHS) is the
designated gingle State agency, in accordance with California
Government Code sgsection 12018, and Health and Safety Code section
25159.7, responsible for the federal programs to be carried out
under this Agreement, and the lead agency for the State of
California.

3. JURISDICTION

3.1 Each Party is entering into this Agreement pursuant to
the following authorities:

(a) The U.S. Environmental Protection Agency (EPA),
enters into those portionsg of this Agreement that relate to the
remedial investigation/feagsibility study (RI/FS) pursuant to
gsection 120(e) (1) of the Comprehensive Environmental Response,
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Compensation, and Liability Act (CERCLA), 42 U.S.C. § 9620(e) (1),
as amended by the Superfund Amendments and Reauthorization Act of
1986 (SARA), Pub. L. 99-499 (hereinafter jointly referred to as
CERCLA), and the Resource Conservation and Recovery Act (RCRA)
gsections 6001, 3008(h) and 3004(u) and (v), 42 U.s.C. § 6961,
6928 (h) , 6924(u) and (v), as—amended by the Hazardous and Solid
"Waste Amendments of 1984 (HSWA) (hereinafter jointly referred to
as RCRA), and Executive Order 12580;

(b) EPA enters into those portions of this Agreement
that relate to operable units and final remedial actions pursuant
to CERCLA gection 120(e) (2), 42 U.S.C. § 9620(e) (2), RCRA
sections 6001, 3008(h) and 3004(u) & (v), 42 U.S.C. § 6961,
6928(h), 6924(u) & (v), and Executive Order 12580;

(c) The Air Force enters into those portions of this
Agreement that relate to the RI/FS pursuant to CERCLA section
120(e) (1), 42 U.S.C. § 9620(e) (1), RCRA sections 6001, 3008 (h)
and 3004(u) & (v), 42 U.S.C. § 6961, 6928(h), 6924 (u) & (v),
Executive Order 12580, the National Environmental Policy Act, 42
U.S.C. § 4321, and the Defense Environmental Restoration program
({DERP), 10 U.S.C. § 2701 et. seq.:

(d) The Air Force enterg into those portions of this
Agreement that relate to operable units and final remedial
actions pursuant to CERCLA section 120(e) (2), 42 U.S.C. §
9620(e) (2), RCRA sections 6001, 3004(u) & (v), 3008(h), 42 U.S.C.
§ 6961, 6928(h), 6924(u) & (v), Executive Order 12580 and the
DERP; and

(e) The California Department of Health Services
enters into this Agreement pursuant to CERCLA sgections 120(f) and
121, 42 U.S.C. § 9620(f) and 9621, and California Health and
Safety Code sections 102 and 25355.5(a) (1) (C).

4. DEFINITIONS

4.1 Except as noted below or otherwisgse explicitly stated,
the definitions, provided in CERCLA, CERCLA case law, and the NCP
ghall control the meaning of terms used in this Agreement.

(a). “Agreement’ shall refer to this document and
shall include all Appendices to this document to the extent they
are congistent with the original Agreement as executed or
modified. All such Appendices shall be made an integral and
enforceable part of this document. Copies of Appendices shall be
available aa part of the administrative record, as provided in
Subsection 26.3.
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(b). "Air Force" sghall mean U.S. Air
Force, its employees, members, agents, and authorized
representatives. "Air Force" shall also include the Department
of Defense (DOD), to the extent necessary to effectuate the terms
of this Agreement, including, but not limited to, appropriations
and Congressional reporting requirements.

(¢). T"ARARS® ghall mean federal and State applicable
or relevant and appropriate requirements, standards, criteria, or
limitations, identified pursuant to section 121 of CERCLA. ARARs
shall apply in the same manner and to the same extent that such
are applied to any non-governmental entity, facility, unit, or
gite, as defined in CERCLA and the NCP. See CERCLA section
120(a) (1), 42 U.S.C. §8 9620(a)(1).

(d). "CERCLA" shall mean the Comprehensive
Environmental Response, Compensation and Liability Act, Public
Law 96-510, 42 U.S.C. § 9601 et. seq., as amended by the
Superfund Amendments and Reauthorization Act of 1986, Public Law
99-499, and any subsequent amendments.

(e). "Comprehensive CERCLA Workplan® or "CCW" is a
document that will define priorities, approachesg, and long range
objectives throughout the remedial action process, including
RI/FS tasks, operable unit and final remedial action selection
and implementation, and operation and maintenance. The
Comprehensive CERCLA Workplan will be updated by the Air Force at
least annually, unless otherwise agreed upon by the Parties
pursuant to Section 9 (Extensions). The Updates to the CCW are
intended to reflect the dynamics of the remedial action process
at McClellan AFB and to revise priorities and tasks as .
appropriate. Each Update shall supersede all preceding versions
of the CCW. Each Update shall include a summary denoting which
provisions remain unchanged from the immediately preceding Update
and which provigiong are being revised. The CCW and each Update
to the CCW shall be prepared in a manner that fully complies with
all requirements pertaining to RI/FS Workplansa, except that
Sampling and Analysis Plans may be prepared and submitted as
gseparate primary documents. Each Update to the Comprehensive
CERCLA Workplan ghall include a list of the mosgt current
deadlines for submissgion of draft primary documents, as agreed
upon pursuant to Sections 8 (Deadlines) and 9 (Extensions) and
get forth in Appendices to this Agreement.

(£). “Days” shall mean calendar daysg, unless buginess
days are specified. Any submittal that under the terms of this
Agreement would be due on Saturday, Sunday, or holiday shall be
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duevon the following business day.

(g). “EPA" shall mean the United States Environmental
Protection Agency, its employégs and authorized representatives.

(h). "Facility® shall have the same definition as in
CERCLA section 101(9), 42 U.S.C. § 9601(9).

(i). “Federal Facility™ shall include McClellan Air
Force Base and any real property subject to the jurisdiction of
the Commander, 2852nd Air Base Group.

(i). "Feasglbility Study® or “FS° means a study
conducted pursuant to CERCLA and the NCP which fully develops,
screens and evaluates in detail remedial action alternatives to
prevent, mitigate, or abate the migration or the release of
hazardous substances, pollutantsg, or contaminantg at and from the
Site. The Air Force shall conduct and prepare the FS in a manner
to support the intent and objectives of Section 17 (Statutory
Compliance/RCRA-CERCLA Integration).

(k). "Meeting,” in regard to Project Managers, shall
mean an in-person discusgsion at a single location or a conference
telephone call of all Project Managers. A conference call will
suffice for an in-person meeting at the concurrence of the
Project Managers.

(l1). °“National Contingency Plan® or "NCP" shall refer
to the regulations contained in 40 CFR 300.1 et seq.

(m). "Operable Unit® or "OU" shall have the same
meaning as provided in the NCP.

(n). "Operation and maintenance” shall mean activities
required to maintain the effectiveness of response actions.

(o). °“RCRA" or "RCRA/HSWA" shall mean the Resource
Conservation and Recovery Act of 1976, Public Law 94-580, 42
U.S.C. § Sec. 6901 et. seq., as amended by the Hazardous and
Solid Waste Amendments of 1984, Public Law 98-816, and any
subsequent amendments.

(p). "Remedial Design” or "RD° shall have the same
meaning as provided in the NCP.

(q). "Remedial Investigation® or °‘RI° means that
investigation conducted pursuant to CERCLA and the NCP, as
supplemented by the substantive provisionsg of the EPA RCRA
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Facilities Assessment guidance. The RI gerves as a mechanism for
collecting data for Site and waste characterization and
conducting treatability studies as necegsary to evaluate
performance and cost of the treatment technologies. The data
gathered during the RI will also be used to conduct a baseline
rigsk agssessment, perform a feagsibility study, and support design
of a selected remedy. The Air Force sghall conduct and prepare
the RI in a manner to support the intent and objectives of
Section 17 (Statutory Compliance/RCRA-CERCLA Integration).

{r). “Remedy” or “"Remedial Action’® or "RA" shall have
the same meaning as provided in section 101(24) of CERCLA, 42
U.S.C. § 9601(24), and the NCP, and may consist of Operable
Units.

(2). "Remove” or "Removal® shall have the same meaning
ag provided in section 101(23) of CERCLA, 42 U.S.C. § 9601(23),
and the NCP.

(t). "Site” shall include the federal facility of
McClellan Air Force Base ag defined above, the facility as
defined above, any area off the facility to or under which a
release of hazardous gubstances has migrated, or threatens to
migrate, from a source on or at McClellan AFB. For the purposes
of obtaining permits, the terms “on-site’ and “off-site” shall
have the gsame meaning as provided in the NCP.

(u). "State” shall mean the State of California and
its employees and authorized representatives, represented by the
Department of Health Services (DHS) as the lead agency.

5. DETERMINATIONS

5.1 This Agreement is based upon the placement of McClellan
Air Force Base (AFB), Sacramento County, California, on the
National Priorities List by the Environmental Protection Agency
on 22 July, 1987, 52 Federal Register 27620, at page 27642.

5.2 McClellan AFB ig a facility under the jurisdiction,
custody, or control of the Department of Defense within the
meaning of Executive Order 12580, 52 Federal Register 2923, 29
January 1987. The Department of the Air Force is authorized to
act in behalf of the Secretary of Defense for all functions
delegated by the President through E.0. 12580 which are relevant
to this Agreement.
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5.3 McClellan AFB is a federal facility under the
Jurisdiction of the Secretary of Defense within the meaning of
CERCLA section 120, 42 U.S5.C. § 9620, and Superfund Amendments
and Reauthorization Act of 1988 (SARA) Sec. 211, 10 U.S.C. § 2701
et seq., and subject to the Defenge Environmental Restoration

Program (DERP). e

5.4 The Air Force is the authorized delegate of the
Pregident under E.O. 12580 for receipt of notification by the
State of its ARARs as required by CERCLA section
121(d) (2) (A) (ii), 42 U.S.C. § 9621(d) (2) (A) (ii).

5.5 The authority of the Air Force to exercise the
delegated removal authority of the President pursuant to CERCLA
section 104, 42 U.S.C. § 9604 is not altered by this Agreement.

5.6 An Attachment to this Agreement shows those reports,
secondary or primary, which have been accepted as final before or
on the effective date of this Agreement.

. 5.7 The actions to be taken purgsuant to this Agreement are
reasonable and necessary to protect the public health, welfare,
or the environment.

5.8 There are areas within the boundaries of the federal
facility where hazardous substances have been deposited, stored,
placed, or otherwise come to be located in accordance with 42
U.S.C. § 9601(9) and (14).

5.9 There have been releases of hazardous substances,
pollutants or contaminants at or from the federal facility into
the environment within the meaning of 42 U.S.C. § 9601(22), 9604,
9606, and 9607.

$.10 With respect to these releases, the Air Force is an
owner and/or operator gubject to the provigions of 42 U.S.C. §
9607 and within the meaning of California Health and Safety Code
section 25323.5(a).

5.11 Included as Attachment A-10 to this Agreement is a map
showing source(g) of suspected contamination and the areal extent

of known contamination, based on information available at the
time of the gigning of this Agreement.

6. WORK TO BE PERFORMED

10
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6.1 The Parties agree to perform the tasks, obligations and
responsibilities described in this Section in accordance with
CERCLA and CERCLA guidance and policy; the NCP; pertinent
provisions of RCRA and RCRA guidance and policy; Executive Order
12580; applicable State laws;aﬁd regulationg; and all terms and
conditions of this Agreement-including documents prepared and
incorporated in accordance with Section 7 (Consultation).

6.2 The Air Force agrees to undertake, seek adequate
funding for, fully implement and report on the following tasks,
with participation of the Parties as set forth in this Agreement:

(a) Remedigl Investigations of the Site;
(b) Feagibility Studies for the Site;

(c) All response actiong, including Operable Units,
for the Site;

(d) Operation and maintenance of response actions at
the Site.

6.3 The Parties agree to:

(a) Make their best efforts to expedite the initiation
of responge actions for the Site, particularly for Operable
Units;

(b) Carry out all activities under this Agreement so
as to protect the public health, welfare and the environment.

6.4 Upon request, EPA and the State agree to provide any
Party with guidance or reasonable assistance in obtaining
guidance relevant to the implementation of this Agreement.

7. CONSULTATION: Review and Comment Process for Draft and Final
Documents

7.1 Applicability: The provisiona of this Section
establish the procedures that shall be used by the Parties to
provide each other with appropriate technical support, notice,
review, comment, and responsgse to comments regarding RI/FS and
ho/RA documents, specified herein as either primary or secondary
documents. In accordance with CERCLA section 120, 42 U.S.C. §
9620, and 10 U.S.C. § 2705, the Air Force will normally be
responsible for issuing primary and secondary documents to EPA,
and the State. As of the effective date of this Agreement, all

11
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draft, draft final and final reports for any deliverable document
identified herein shall be prepared, distributed and subject to
digpute in accordance with subsections 7.2 through 7.10 below.
The degignation of a document as °"draft” or “final® is solely for
purposes of consultation with EPA and the State in accordance
with this Section. Such designation does not affect the
obligation of the Parties to issue documents, which may be
referred to herein as "final®, to the public for review and
comment as appropriate and as required by law.

7.2 General Process for RI/FS and RD/RA documents:

(a) Primary documents include those reports that are
major, discrete, portiona of RI/FS and/or RD/RA activities.
Primary documents are initially issued by the Air Force in draft
subject to review and comment by EPA and the State. Following
receipt of comments on a particular draft primary document, the
Air Force will respond to the comments received and issue a draft
final primary document subject to dispute resolution. The draft
final primary document will become the final primary document
either thirty (30) days after the issuance of a draft final
document if dispute resolution is not invoked or as modified by
decision of the dispute resolution process.

(b) Secondary documents include those reports that are
discrete portions of the primary documents and are typically
input or feeder documents. Secondary documents are issued by the
Air Force in draft subject to review and comment by EPA and the
State. Although the Air Force will respond to comments received,
the draft gsecondary documents may be finalized in the context of
the corresponding primary documents. A secondary document may be
disputed at the time the corresponding draft final primary
document is isgsued.

(c¢) The Parties recognize that the lists of primary
and secondary documents s8et forth in subszections 7.3 and 7.4 are
not exclusive, and agree that additional primary and secondary
documents may be added in the future. The Air Force may identify
and propose additional primary and secondary documents in the
Updates to its Comprehensive CERCLA Workplan, or at any other
time as the need arises. EPA and the State may propose
additional primary and secondary documents in their comments to
the Air Force’'s Comprehensive CERCLA Workplan Updatesg, or at any
other time as the need arises. If the Parties do not agree
regarding the necessgity for a proposed additional primary or
secondary document, the disagreement shall be resolved pursuant
to Section 12 (Dispute Resolution). Deadlines for submission of
additional draft primary documents shall be established pursuant

12
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to subsection 8.5. Target dates for submission of additional
gsecondary documents shall be established by the Project Managers,
in accordance with subsection 7.4(b).

7.3 Primary Reports:

(a) The Air Force shall complete and transmit draft
reports of the following primary documents for each operable unit
and for the final remedy to EPA and the State, for review and
comment in accordance with the provisions of this Section.

(1) Comprehensive CERCLA Workplan

(2) Updates of Comprehensive CERCLA Workplan

(3) Sampling and Analysis Plans

(4) Quality Assurance Project Plans (QAPPs)

(5) Community Relationg Plans (CRPs) (may be
amended as appropriate to address Operable Units. Any such
amendments shall not be subject to the thresghold requirements of
subgection 7.10. Any disagreement regarding amendment of the CRP
shall be resolved pursuant to Section 12 (Dispute Resolution)).

(6) RI Reports

(7) FS Reports

(8) Proposed Plans

(9) Records of Decision (RODs)

(10) Remedial Designs (RDs)

(11) Remedial Action Work Plans (to include
operation and maintenance plans and schedules for RA)

(b) Only draft final reports for primary documents
shall be subject to dispute resolution. The Air Force shall
complete and trangmit draft primary documents in accordance with
the timetable and deadlines established in Section 8 (Deadlines)
of this Agreement.

(c¢) Primary documents may include target dates for
gsubtasks as provided for in gubsections 7.4(b) and 18.3. The
purpose of target dates ig to assist the Air Force in making
deadlines, but target dates do not become enforceable by their

13
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inclusion in the primary documents and are not subject to Section
8 (Deadlines), Section 9 (Extensiong) or Section 13
(Enforceability).”

7.4 Secondary Documents: -

(a) The Air Force sgshall complete and transmit draft
reports of the following secondary documents for each operable
unit and for the final remedy to EPA and the State for review and
comment. '

(1) 8Site Characterization Summaries (part of RI)
(2) Sampling and Data Results

(3) Treatability Studies (only if generated)

(4) 1Initial Screenings of Alternatives

(5) Risk Assessments

(6) Well closure methods and procedures

(7) Detailed Analyses of Alternatives

(8) Post-Screening Investigation Work Plans

{b) Although EPA and the State may comment on the
draft reports for the secondary documents listed above, such
documents shall not be subject to dispute resoclution except as
provided by Subsection 7.2 hereof. Target dates for the
completion and transmigsion of draft secondary reports shall be
established by the Project Managers. The Project Managers also
may agree upon additional secondary documents that are within the
scope of the listed primary reports.

7.5. Meetings of the Project Managers. (See also Subsection
18.3) The Project Managers shall meet in person approximately
every ninety (90) days, except ag8 otherwise agreed by the
Parties, to review and discuss the progress of work being
performed at the Site, including progress on the primary and
secondary documents. However, progress meetings may be held more
frequently, as needed, upon request by any Project Manager.

Prior to'preparing any draft report specified in subsections 7.3
and 7.4 above, the Project Managers shall meet in an effort to
reach a common understanding with respect to the contents of the
draft report.

14
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7.6 Identification and Determination of Potential ARARs:

(a) For those primary reports or secondary documents
for which ARAR determinations are appropriate, prior to the
igssuance of a draft report, the Project Managers shall meet to
identify and propose all potential ARARsS pertinent to the report
being addressed, including any permitting requirements which may
be a source of ARARs. At that time, DHS, as the lead State
agency, shall identify potential State ARARs as required by
CERCLA section 121(d) (2) (A) (ii), 42 U.S.C. § 9621(d) (2)(A) (ii),
which are pertinent to those activities for which it is
responsible and the report being addressed. Draft ARAR
determinations shall be prepared by the Air Force in accordance
with CERCLA section 121(d)(2), 42 U.S.C. § 9621(d) (2), the NCP
and pertinent guidance issued by EPA.

(b) DHS, as the State lead agency, will contact those
State and local governmental agencies which are a potential
source of proposed ARARs. The proposed ARARs obtained from the
identified agencies will be gubmitted to the Air Force, along
with a list of those agencies who failed to respond to DHS's
solicitation of proposed ARARs. The Air Force will contact those
agencies who failed to respond and again sgolicit these inputs.

(c) 1In identifying potential ARARs, the Parties
recognize that actual ARARs can be identified only on a
s8ite-specific bagis and that ARARs depend on the specific
hazardous substances, pollutants and contaminants at a gite, the
particular actioneg associated with a proposed remedy and the
characteristics of a gite. The Parties recognize that ARAR
identification is necessarily an iterative process and that
potential ARARs must be identified and discussed among the
Parties as early as possible, and must be reexamined throughout
the RI/FS process until a ROD is issued.

7.7 Review and Comment on Draft Reports:

(a) The Air Force shall complete and transmit each
draft primary report to EPA and the State on or before the
corresponding deadline egstablished for the issuance of the
report. The Air Force shall complete and transmit the draft
g8econdary documentg in accordance with the target dates
egstablished for the igsuance of such reports.

(b) Unless the Parties mutually agree to another time
period, all draft reports shall be subject to a gsixty (60) day
period for review and comment. Review of any document by the EPA
and the State may concern all aspects of the report (including
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completeness) and should include, but i3 not limited to,
technical evaluation of any aspect to the document, and
consistency with CERCLA, the NCP, applicable California law, and
any pertinent guidance or pollgy issued by the EPA or the State.
At the request of any Project Manager, and to expedite the review
process, the Air Force shall-make an oral presentation of the
report to the Parties at the next scheduled meeting of the
Project Managers following transmittal of the draft report or
within fourteen (14) days following the request, whichever is
sooner. Comments by the EPA and the State shall be provided
with adequate sgpecificity 8o that the Air Force may respond to
the comment and, if appropriate, make changes to the draft
report. Comments shall refer to any pertinent sources of
authority or references upon which the comments are based and,
upon request of the Air Force, the EPA or the State, as
appropriate, shall provide a copy of the cited authority or
reference. EPA or the State may extend the sixty (60) day
comment period for an additional thirty (30) days by written
notice to the Air Force prior to the end of the sixty (60) day
period. On or before the close of the comment period, EPA and
the State shall transmit their written comments to the Air Force.
In appropriate circumstances, this time period may be further
extended in accordance with Section 9 (Extensions).

(c) Representatives of the Air Force shall make
themselves readily available to EPA and the State during the
comment period for purposes of informally responding to questions
and comments on draft reports. Oral comments made during such
discussions need not be the subject of a written response by the
Air Force on the close of the comment period.

(d) In commenting on a draft report which contains a
proposed ARAR determination, EPA and the State shall include a
reasoned statement of whether it objects to any portion of the
proposed ARAR determination. To the extent that EPA or the State
does object, it shall explain the basis for its objection in
detail and shall identify any ARARsg which it believes were not
properly addressed in the proposed ARAR determination.

(e) Following the close of the comment period for a
draft report, the Air Force shall give full consideration to all
written comments. Within fifteen (15) days following the close
of the comment period on a draft secondary report or draft
" primary report the Parties shall hold a meeting to discuss all
comments received. On a draft secondary report the Air Force
shall, within sixty (60) days of the close of the comment period,
transmit to the EPA and the State its written response to the
comments received. On a draft primary report the Air Force
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shall, within sixty (60) days of the close of the comment period,
transmit to EPA and the State a draft final primary report, which
shall include the Air Force's response to all written comments
received within the comment period. While the resulting draft
final report shall be the respénsibility of the Air Force, it
shall be the product of consensus to the maximum extent possible.

(f) The Air Force may extend the sixty (60) day period
for either responding to comments on a draft report or for
igguing the draft final primary report for an additional thirty
(30) days by providing written notice to EPA and the State. 1In
appropriate circumstances, this time period may be further
extended in accordance with Section 9 (Extensions).

7.8 Availability of Dispute Resolution for Draft Final
Primary Documents:

(a) Dispute resolution shall be available to the
Parties for draft final primary reports as set forth in Section
12 (Dispute Resolution).

(b) When dispute resolution is invoked on a draft
final primary report, work may be stopped in accordance with the
procedures set forth in Subsection 12.9 regarding dispute
resolution.

7.9 Finalization of Reports: The draft final primary
report ghall serve as the final primary report if no party
invokes dispute resolution regarding the document or, if invoked,
at completion of the digpute resolution process should the Air
Force's position be sustained. If the Air Force's determination
is not gustained in the dispute resolution process, the Air Force
shall prepare, within not more than sixty (60) days, a revision
of the draft final report which conforms to the results of
dispute resolution. In appropriate circumgtances, the time
period for this revision period may be extended in accordance
with Section 9 (Extensgions).

7.10 Subsequent Modification of Final Reports: Following
finalization of any primary report pursuant to Subsection 7.9
above, any Party may seek to modify the report including seeking
additional field work, pilot studies, computer modeling or other
supporting technical work, only as provided in subparagraphs (a)
and (b) below. (These restrictions do not apply to the vommunity
Relations Plan).

(a) Any Party may seek to modify a report after
finalization if it determines, based on new information (i.e.,
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information that becomes available, or conditions that become
known, after the report was finalized) that the requested
modification ig necegsary. Any party may seek 8such a
modification by submitting a concise written request to the
Project Managers of the other Parties. The request shall specify
the nature of the requested modification and how the request is
based on new information. ’ '

(b) In the event that a consensus is not reached by
the Project Managers on the need for a modification, any Party
may invoke dispute resolution to determine if such modification
ghall be conducted. Modification of a report shall be required
only upon a showing that:

(1) The requested modification is based on
significant new information; and

(2) The requested modification could be of
gsignificant assistance in evaluating impacts on the public health
or the environment, in evaluating the gelection of remedial
alternatives, or in protecting human health and the environment.

(c) Nothing in this Section shall alter EPA’'s or the
State'a ability to request the performance of additional work
which was not contemplated by this Agreement. The Air Force's
obligation to perform such work under this agreement must be
established by either a modification of a report or document or
by amendments to this Agreement.

8. DEADLINES

B8.1. All deadlines agreed upon before the effective date of
thig Agreement shall be made an Appendix to this Agreement. To
the extent that deadlines have already been mutually agreed upon
by the Parties prior to the execution of this Agreement, they
will satisfy the requirements of this Section and remain in
effect, shall be published in accordance with Subsection 8.2, and
shall be incorporated into the appropriate work plans.

8.2. Within twenty-one (21) days of the effective date of
thig Agreement, the Air Force shall proposge deadlines for
completion of the following draft primary documents for those
operable units identified ag of the effective date of this
Agreement and for the final remedy:

(a) RI Reports
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(b) FS Reports
(c) Proposgsed Plans
(d) Records of Déqi#ion

(e) Sampling and.Analysis Plans, and target dates for
associated tasks.

Within fifteen (15) days of receipt, EPA and the State, shall
review and provide comments to the Air Force regarding the
proposed deadlines. Within fifteen (15) days following receipt
of the commentg the Air Force ghall, as appropriate, make
revisions and reissue the proposal. The Parties shall meet as
necessary to discuss and finalize the proposed deadlines. All
agreed-upon deadlines shall be incorporated into the appropriate
work plans. If the Parties fail to agree within thirty (30) days
on the proposed deadlines, the matter shall immediately be
submitted for dispute resolution pursuant to Section 12 (Dispute
Resolution). The final deadlines established pursuant to this
Subsection shall be published by EPA, in conjunction with the
State, and shall become an Appendix to this Agreement.

8.3 Within twenty-one (21) days of issuance of the Record of
Decision for any operable unit or for the final remedy, the Air
Force shall propose deadlines for completion of the following
draft primary documents:

(a) Remedial Designs

(b) Remedial Action Work Plang (to include operation
and maintenance plans and schedules for RA)

These deadlines shall be proposed, finalized and published using
the same procedures set forth in Subsection 8.2 above.

8.4 For any operable units not identified ag of the
effective date of this Agreement, the Air Force shall propose
deadlines for all documents listed in Subsection 7.3 (with the
exception of the Community Relations Plan) within twenty-one (21)
days of agreement on the proposed operable unit by all Parties.
These deadlines shall be proposed, finalized and published using
the same procedures get forth in Subsection 8.2, above.

8.5 The Air Force shall propose deadlines for submissgion of
any draft primary documents added pursuant to Subsection 7.2(c),
within twenty-one (21) days of agreement on such proposed
additional documents by all Parties. These deadlines shall be
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proposed, finalized and published using the same procedures set
forth in Subsection 8.2 above.

8.6 The deadlines sgset forth in this Section, or to be
established as set forth in thi{s Section, may be extended
pursuant to Section 9 (Extensiong). The Parties recognize that
one posgible basis for extension of the deadlines for completion
of the Remedial Investigation and Feagibility Study Reports is
the identification of significant new Site conditions during the
performance of the remedial investigation.

9. EXTENSIONS

9.1 Timetables, deadlines and schedules shall be extended
upon receipt of a timely request for extengion and when good
cause exists for the requested extension. Any request for
extengion by a Party shall be submitted to the other Parties in
writing and shall specify:

(a) The timetable, deadline or schedule that is sought
to be extended;

(b) The length of the extension sought;

(¢) The good cause(s) for the extension; and

(d) The extent to which any related timetable and
deadline or schedule would be affected if the extension were

granted.

9.2 Good cause exists for an extension when sought in regard
to:

(a) An event of Force Majeure;

(b) A delay caused by another Party's failure to meet
any requirement of this Agreement;

(c¢) A delay caused by the good faith invocation of
dispute resolution or the initiation of judicial action;

(d) A delay caused, or which ig likely to be caused,
by the grant of an extension in regard to another timetable and
deadline or schedule;
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(e) A delay caused by public comment periods or
hearings required under State law in connection with the State’s
performance of this Agreement;

(f) Any work stoppage within the scope of Section 11
(Emergencies and Removals); ar-

(é) Any other event or series of events mutually
agreed to by the Parties as constituting good cause.

9.3 Abzent agreement of the Parties with respect to the
existence of good cause, a Party may seek and obtain a
determination through the digpute resolution process that good
cause exists.

9.4 Within seven days of receipt of a request for an
extengion of a timetable, deadline or schedule, each receiving
Party shall advise the requesting Party in writing of the
receiving Party’'s position on the request. Any failure by a
receiving Party to respond within the 7-day period shall be
deemed to constitute concurrence with the request for extension.
If a receiving Party does not concur in the requested extension,
it shall include in its statement of nonconcurrence an
explanation of the basgis for its position.

9.5 1If there is congensus among the Parties that the
requested extension is warranted, the Air Force shall extend the
affected timetable and deadline or schedule accordingly. If there
is no congensus among the Parties as to whether all or part of
the requested extension is warranted, the timetable and deadline
or schedule shall not be extended except in accordance with a
determination resulting from the dispute resolution process.

9.6 Within seven days of receipt of a statement of
nonconcurrence with the requested extension, the requesting Party
may invoke dispute resolution.

9.7 A timely and good faith request by the Air Force for an
extengion shall toll any assessment of gtipulated penalties or
application for judicial enforcement of the affected timetable
and deadline or’ gchedule until a decision is reached on whether
the requested extension will be approved. If dispute resolution
ig invoked and the requested extension is denied, stipulated
Penalties may be assessed and may accrue from the date of the
original timetable, deadline or schedule. Following the grant of
an extension, an assessment of stipulated penalties or an
application for judicial enforcement may be sought only to compel
compliance with the timetable and deadline or schedule as most
recently extended.
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10. FORCE MAJEURE

10.1 A Force Majeure shall mean any event arising from
causes beyond the control of a Party that causes a delay in or
prevents the performance of any obligation under this Agreement,
including, but not limited to, acts of God; fire; war;
insurrection; civil disturbance; explosion; unanticipated
breakage or accident to machinery, equipment or lines of pipe
despite reasonably diligent maintenance; adverse weather
conditions that could not be reasonably anticipated; unusual
delay in transgportation; restraint by court order or order of
public authority; inability to obtain, at reasonable cost and
after exercisge of reasonable diligence, any necessary
authorizations, approvals, permits, or licenses due to action or
inaction of any governmental agency or authority other than the
Air Force; delays caused by compliance with applicable statutes
or regulations governing contracting, procurement or acquisition
procedures, despite the exercise of reagsonable diligence; and
ingsufficient availability of appropriated funds which have been
diligently sought. In order for Force Majeure based on
insufficient funding to apply to the Air Force, the Air Force
shall have made timely request for such funds as part of the
budgetary process as set forth in Section 15 (Funding). A Force
Majeure shall also include any strike or other labor dispute,
whether or not within the control of the Parties affected
thereby. Force Majeure shall not include increased cogts or
expenses of Response Actions, whether or not anticipated at the
time such Response Actions were initiated.

11. EMERGENCIES AND REMOVALS
11.1 Discovery and Notification.

If any Party discovers or becomes aware of an emergency or
other gituation that may present an endangerment to public
health, welfare or the environment at or near the Site, which is
related to or may affect the work performed under this Agreement,
that Party sghall immediately orally notify all other Parties. If
the emergency arigses from activitiea conducted pursuant to this
Agreement, the Air Force shall then take immediate action to
notify the appropriate State and local agencies and affected
members of the public.

11.2 Work Stoppage

In the event any Party determinesg that activitiegs conducted
pursuant to this Agreement will causge or otherwise be threatened
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by a situation described in Subsection 1l1.1, the Party may
propose the termination of guch activities. If the Parties
mutually agree, the activities shall be stopped for such period
of time as required to abate~the danger. In the absence of
mutual agreement, the activities -gshall be stopped in accordance
with the proposal, and the matter shall be immediately referred
to the EPA Hazardous Waste Management Division Director for a
work stoppage determination in accordance with Section 12.9.

11.3 Removal Actions

(a) The provisions of this Section sghall apply to all
removal actions as defined in CERCLA section 101(23), 42 U.S.C.
§ 9601(23) and Health and Safety Code section 25323, including
all modifications to, or extensions of, the ongoing removal
actiong, and all new removal actions proposed or commenced
following the effective date of this Agreement.

A (b) Any removal actions conducted at the Site shall
be conducted in a manner congistent with this Agreement, CERCLA,
the NCP and Executive Order 12580.

(¢) Nothing in this Agreement shall alter the Air
Force's authority with respect to removal actions conducted
pursuant to section 104 of CERCLA, 42 U.S.C. § 9604.

(d) Nothing in this Agreement shall alter any
authority the State or EPA may have with respect to removal
actions conducted at the Site.

(e) All reviews conducted by EPA and the State
pursuant to 10 U.S.C. § 2705(b) (2) will be expedited so as not to
unduly jeopardize fiscal resources of the Air Force for funding
the removal actions.

(f) If a Party determines that there may be an
endangerment to. the public health or welfare or the environment
because of an actual or threatened release of a hazardous
substance, pollutant or contaminant at or from the Site,
including but not limited to discovery of contamination of a
drinking water well at concentrationg that exceed any State or
federal drinking water action level or standards, the Party may
request that the Air Force take such response actions as may be
necessary to abate such danger or threat and to protect the
public health or welfare or the environment. Such actiong might
include provision of alternative drinking water supplies or other
response actions listed in CERCLA section 101(23) or (24), or
such other relief as the public interest may require.
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11.4 Notice and Opportunity to Comment.

(a) The Air Force 8hall provide the other Parties
with timely notice and opportunity to review and comment upon any
proposed removal action for the Site, in accordance with 10
U.S.C. § 2705(a) and (b). The Air Force agrees to provide the
information described below pursuant to such obligation.

(b) For emergency response actions, the Air Force
gshall provide EPA and the State with notice in accordance with
Subsection 11.1. Such oral notification shall, except in the
case of extreme emergencies, include adequate information
concerning the Site background, threat to the public health and
welfare or the environment (including the need for response),
proposed actions and costs (including a comparison of possible
alternatives, means of transportation of any hazardous substances
off-site, and proposed manner of disposal), expected change in
the gituation should no action be taken or should action be
delayed (including associated environmental impacts), any
important policy issues, and the Air Force On-Scene Coordinator
recommendations. Within forty-five (45) days of completion of
the emergency action, the Air Force will furnish EPA and the
State with an Action Memorandum addressing the information
provided in the oral notification, and any other information
required pursuant to CERCLA and the NCP, and in accordance with
pertinent EPA guidance, for such actions.

(c) For other removal actions, the Air Force will
provide EPA and the State with any information required by
CERCLA, the NCP, and in accordance with pertinent EPA guidance,
such as the Action Memorandum, the Engineering Evaluation/Cost
Analysis (in the case of non-time-critical removals) and, to the
extent it is not otherwise included, all information required to
be provided in accordance with paragraph (b) of this Subsection.
Such information shall be furnished at least forty-five (45) days
before the response action is to begin.

(d)" All activities related to ongoing removal actions
shall be reported by the Air Force in the progress reports as
described in Section 19 (Project Managers).

11.5 Any dispute among the Parties as to whether a proposed
nonemergency response action is properly considered a removal
action, as defined by 42 U.S.C. § 9601(23), or as to the
congistency of such a removal action with the final remedial
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action, shall be resolved pursuant to Section 12 (Dispute
Resolution). Such dispute may be brought directly to the DRC or
the SEC at any Party’'s requesti:

12. DISPUTE RESOLUTION

12.1 Except as specifically set forth elsewhere in this
Agreement, if a dispute arigses under this Agreement, the
procedures of this Section shall apply. Any party may invoke
this dispute resolution procedure. All Parties to this Agreement
ghall make reasonable efforts to informally resolve disputes at
the Project Manager or immediate supervisor level. If resolution
cannot be achieved informally, the procedures of this Section
shall be implemented to resolve a dispute.

12.2 Within thirty (30) days after: (a) the issuance of a
draft final primary document pursuant to Section 7
(Consultation), or (b) any action which leads to or generates a
dispute, the disputing Party shall submit to the Dispute
Resolution Committee (DRC) a written statement of digpute setting
forth the nature of the dispute, the work affected by the
dispute, the disputing Party’'s position with respect to the
dispute and the technical, legal or factual information the
disputing Party is relying upon to support its position.

12.3 Prior to any Party'’'s igsuance of a written statement
of a dispute, the disputing Party shall engage the other Party in
informal dispute resolution among the Project Manager and/or
their immediate supervisors. During this informal dispute
resolution period the Parties shall meet as many times as are
necessary to discuss and attempt resolution of the dispute.

12.4 The DRC will serve as a forum for resgsolution of
dispute for which agreement has not been reached through informal
dispute resolution. The Parties shall each designate one
individual and an alternate to serve on the DRC. The individuals
designated to serve on the DRC shall be employed at the policy
level Senior Executive Service (SES) or equivalent or be
delegated the authority to participate on the DRC for the
purposes of dispute resolution under this Agreement. The EPA
representative on DRC ig the Hazardous Waste Management Division
Director of EPA's Region 9. The Air Force's designated member is
the Vice Commander, Sacramento Air Logistics Center. The DHS
representative is the Chief of the Site Mitigation Unit, Region
1. Written notice of any delegation of authority from a Party’'s
designated representative on the DRC shall be provided to all
other Parties pursuant to the procedures of Section 21
(Notification). il
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12.5 Following elevation of a digpute to the DRC, the DRC
shall have twenty-one (21) days to unanimously resolve the
dispute and issue a written decision. If the DRC is unable to
unanimously .resolve the dispute within this twenty-one (21) day
period, the written statement of dispute shall be forwarded to
the Senior Executive Committee (SEC) for resolution within seven
(7) days after the close of the twenty-one (21) day resolution
period.

12.6 The SEC will serve as the forum for resolution of
disputes for which agreement has not been reached by the DRC.
The EPA representative on the SEC is the Regional Administrator
of EPA Region 9. The Air Force's representative on the SEC is
the Chief of Staff, Air Force Logistics Command. The DHS
representative on the SEC is the DHS Chief Deputy Director. The
SEC members shall, as appropriate, confer, meet and exert their
best efforts to resolve the dispute and issue a written decision.
If unanimous resolution of the dispute is not reached within
twenty-one (21) days, EPA’'s Regional Administrator shall issue a
written position on the dispute. The Air Force or the State may,
within fourteen (14) days of the Regional Administrator’'s
issuance of EPA's position, issue a written notice elevating the
dispute to the Administrator of EPA for resolution in accordance
with all applicable laws and procedures. 1In the event the Air
Force or the State elects not to elevate the dispute to the
Administrator within the designated fourteen (14) day escalation
period, the Air Force and the State shall be deemed to have
agreed with the Regional Administrator’'s written posgition with
respect to the dispute.

12.7 Upon escalation of a digpute to the Administrator of
EPA pursuant to Subsection 12.6 above, the Administrator will
review and resolve the dispute within twenty-one (21) days. Upon
request, and prior to resolving the dispute, the EPA
Adminisgstrator gshall meet and confer with the Air Force Logistics
Command, Chief of Staff and DHS Chief Deputy Director to discuss
the issue(s) under dispute. Upon resolution, the Administrator
shall provide the Air Force and the State with a written final
decision setting forth resolution of the dispute. The duties of
the Administrator set forth in this Section sghall not be
delegated.

12.8 The pendency of any dispute under this Section shall
not affect any Party'’'s responsibility for timely performance of
the work required by this Agreement, except that the time period
for completion of work affected by such dispute shall be extended
for a period of time usually not to exceed the actual time taken
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to resolve any good faith dispute in accordance with the
procedures sgpecified herein. All elements of the work required
by this Agreement which are not affected by the dispute shall
continue and be completed in"accordance with the applicable
timetable and deadline or schedule.

12.9 When dispute resolution is in progress, work affected
by the dispute will immediately be discontinued if the Hazardous
Wagste Management Division Director for EPA Region 9 requests, in
writing, that work related to the dispute be stopped because, in
EPA’'s opinion, such work is inadequate or defective, and such
inadequacy or defect ig likely to yield an adverse effect on
human health or the environment, or ig likely to have a
substantial adverse effect on the remedy selection or
implementation process. The State may request the EPA Hazardous
Waste Management Division Director to order work stopped for the
reasons set out above. To the extent posgsible, the Party seeking
a work stoppage shall consult with the other Parties prior to
initiating a work stoppage request. After work gtoppage, if a
Party believes that the work stoppage is inappropriate or may
have potential significant adverse impacts, the Party may meet
with the other Partiesa to discuss the work stoppage. Following
this meeting, and further considerations of this issue the EPA
Hazardous Waste Management Division Director will issue, in
writing, a final decision with respect to the work stoppage. The
final written decision of the EPA Hazardous Waste Management
Division Director may immediately be subject to formal dispute
regolution. Such dispute may be brought directly to either the
DRC or the SEC, at the discretion of the Party requesting dispute
resolution. '

12.10 Within twenty-one (21) days of resolution of a
digpute pursuant to the procedures specified in this Section, the
Air Force shall incorporate the resolution and final
determination into the appropriate plan, schedule or procedures
and proceed to implement this Agreement according to the amended
plan, schedule or procedures.

12.11 Resolution of a dispute purguant to this Section of
the Agreement constitutes a final regolution of any dispute
arising under this Agreement. All Parties shall abide by all
terms and conditions of any final resolution of dispute obtained
pursuant to this Section of this Agreement.

13. ENFORCEABILITY

13.1 The Parties agree that:
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(a) Upon the effective date of this Agreement, any
standard, regulation, condition, requirement or order which has
become effective under CERCLA and is incorporated into this
Agreement is.enforceable by any pergon pursuant to CERCLA section
310, and any violation of such standard, regulation, condition,
requirement or order will be subject to civil penalties under
CERCLA sections 310(c) and 109;

(b) All timetables or deadlines associated with the
RI/FS shall be enforceable by any person pursuant to CERCLA
gsection 310, and any violation of such timetables or deadlines
will be subject to civil penaltiesg under CERCLA sections 310(c)
and 109;

(c¢) All terms and conditiona of this Agreement which
relate to remedial actiona, including corresponding timetables,
deadlines or schedules, and all work associated with remedial
actions, shall be enforceable by any person pursuant to CERCLA
section 310(c), and any violation of such terms or conditions
will be subject to civil penalties under CERCLA sections 310 (c)
and 109; and

(d) Any final resolution of a dispute pursuant to
Section 12 (Dispute Resolution) of this Agreement which
establishes a term, condition, timetable, deadline or schedule
shall be enforceable by any person pursuant to CERCLA section
310(c), and any violation of such terms, condition, timetable,
deadline or schedule will be subject to civil penalties under
CERCLA sections 310(¢) and 109.

13.2 Nothing in this Agreement shall be construed as
authorizing any person to seek judicial review of any action or
work where review is barred by any provision of CERCLA including
CERCLA section 113(h).

13.3 Nothing in this Agreement shall be construed as a
restriction or waiver of any rights the EPA or the State may have
under CERCLA, including but not limited to any rights under
gections 113 and 310, 42 U.S.C. § 9613 and 9659. The Air Force
does not waive any rights it may have under CERCLA gection 120,
SARA section 211 and Executive Order 12580.

13.4 The Parties agree to exhaust their rights under

Section 12 (Dispute Resolution) prior to exercising any rights to
Judicial review that they may have.
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13.5 The Parties agree that all Parties shall have the
right to enforce the terms of this Agreement.

R

14, STIPULATED PENALTIES

14.1 In the event that the Air Force fails to submit a
primary document listed in Section 7 (Consultation) to EPA and
the State pursuant to the appropriate timetable or deadline in
accordance with the requirements of this Agreement, or fails to
comply with a term or condition of this Agreement which relates
to an operable unit or final remedial action, EPA may assess a
stipulated penalty against the Air Force. The State may also
recommend to EPA that a stipulated penalty be assessed. A
stipulated penalty may be assessed in an amount not to exceed
£5,000 for the first week (or part thereof), and #£10,000 for each
additional week (or part thereof) for which a failure set forth
in this Subsection occurs.

14.2 Upon determining that the Air Force has failed in a
manner set forth in Subsection 14.1, EPA shall 80 notify the Air
Force in writing. If the failure in question is not already
subject to digpute resgolution at the time such notice is
received, the Air Force shall have fifteen (15) days after
receipt of the notice to invoke dispute resolution on the
question of whether the failure did in fact occur. The Air Force
shall not be liable for the stipulated penalty assessed by EPA if
the failure is determined, through the dispute resolution
process, not to have occurred. No assessment of a stipulated
penalty shall be final until the conclusion of dispute resolution
procedures related to the assessment of the stipulated penalty.
14.3 The annual reports required by CERCLA section 120(e) (5), 42
U.S.C. § 9620(e) (5), shall include, with respect to each final
agssessment of a gtipulated penalty against the Air Force under
this Agreement, each of the following:

(a) The federal facility responsible for the failure;

(b) A statement of the facts and circumstances giving
rise to the failure;

" (e) A statement of any adminiatrative or other
corrective action taken at the relevant federal facility, or a
statement of why such measures were determined to be
inappropriate;
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(d) A statement of any additional action taken by or
at the federal facility to preVent recurrence of the game type of
failure; and’ .

(e) The total dollar amount of the stipulated penalty
agsgessed for the particular failure.

14.4 Stipulated penalties assessed pursuant to this Section
shall be payable to the Hazardous Substances Responsge Trust Fund
only in the manner and to the extent expresgsly provided for in
acts authorizing funds for, and appropriations to, the DOD. EPA
and the State agree, to the extent allowed by law, to share
equally any stipulated penalties paid on behalf of McClellan AFB
between the Hazardous Substance Response Trust Fund and an
appropriate State fund.

14.5 1In no event shall this Section give rise to a
stipulated penalty in excess of the amount set forth in CERCLA
section 109, 42 U.S.C. § 9609.

14.6 This Section shall not affect the Air Force's ability
to obtain an extension of a timetable, deadline or schedule
pursuant to Section 9 (Extensions).

14.7 Nothing in this Agreement sghall be construed to render
any officer or employee of the Air Force personally liable for
the payment of any stipulated penalty assessed pursuant to this
Section.

15. FUNDING

15.1 It is the expectation of the Parties to this Agreement
that all obligations of the Air Force arising under this
Agreement will be fully funded. The Air Force agrees to geek
sufficient funding through the DOD budgetary process to fulfill
its obligations under this Agreement.

15.2  In accordance with CERCLA section 120 (e) (5)(B), 42
U.S.C. § 9620 (e)(5)(B), the Air Force shall include, in its
submisggibn to the Department of Defense annual report to
Congress, the specific cost estimates and budgetary proposals
agssociated with the implementation of this Agreement.

15.3 Any requirement for the payment or obligation of
funds, including stipulated penalties, by the Air Force
egtablished by the terms of this Agreement shall be subject to
the availability of appropriated funds, and no provision herein
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shall be interpreted to require obligation or payment of funds in
violation of the Anti-Deficiency Act, 31 U.S.C. § 1341. In cages
where payment or obligation of funds would constitute a violation
of the Anti-Deficiency Act, .the dates established requiring the
payment or obligation of such fundz shall be appropriately
adjusted.

15.4 If appropriated funds are not available to fulfill the
Air Force's obligations under this Agreement, EPA and the State
reserve the right to initiate an action against any other person,
or to take any response action, which would be appropriate absent
this Agreement.

15.5 Funds authorized and appropriated annually by Congress
under the "Environmental Restoration, Defense” appropriation in
the Department of Defense Appropriation Act and allocated by the
Deputy Assistant Secretary of Defengse for Environment to the Air
Force will be the source of funds for activities required by this
Agreement consistent with section 211 of CERCLA, 10 U.S.C. §
Chapter 160. However, should the Environmental Restoration,
Defense appropriation be inadequate in any year to meet the total
Air Force CERCLA implementation requirements, the DOD shall
employ and the Air Force shall follow a standardized DOD
prioritization process which allocates that year's appropriations
in a manner which maximizes the protection of human health and
the environment. A standardized DOD prioritization model shall be
developed and utilized with the assistance of EPA and the states.

186. EXEMPTIONS

16.1 The obligation of the Air Force to comply with the
provisions of this Agreement may be relieved by:

(a) A Pregidential order of exemption issued
pursuant to the provisions of CERCLA section 120(3) (1), 42 U.S.C.
§ 9620(j) (1), or RCRA section 6001, 42 U.S.C. § 6961; or
(b) The order of an appropriate court.
16.2 The State reserves any statutory right it may have to

challenge any Presgidential Order relieving the Air Force of its
obligations to comply with this Agreement.

17. STATUTORY COMPLIANCE/RCRA-CERCLA INTEGRATION
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17.1 The Parties intend to integrate the Air Force's CERCLA
response obligations and RCRA Corrective action obligations which
relate to the release(s) of hazardous substances, hazardous
wastes, pollutants or contaminants covered by this Agreement into
this comprehensive Agreement. Therefore, the Parties intend that
activities covered by this Agreement will achieve compliance with
CERCLA, 42 U.S.C. § 9061 et. 'seq.; to satisfy the corrective
action requirements of RCRA section 3004(u) & (v), 42 U.S.C. §
6924 (u) & (v), for a RCRA permit, and RCRA section 3008(h), 42
U.S.C. § 6928 (h), for interim status facilities; and to meet or
exceed all applicable or relevant and appropriate federal and
State laws and regulationas, to the extent required by CERCLA
section 121, 42 U.S.C. § 9621.

17.2 Based upon the foregoing, the Parties intend that any
remedial action selected, implemented and completed under this
Agreement will be protective of human health and the environment
such that remediation of releases covered by this Agreement shall
obviate the need for further corrective action under RCRA (i.e.,
no further corrective action shall be required). The Parties
agree that with respect to releases of hazardous waste covered by
this Agreement, RCRA shall be considered an applicable or
relevant and appropriate requirement pursuant to CERCLA section
121, 421 U.S.C. § 9621.

17.3 The Parties recognize that the requirement to obtain
permits for response actions undertaken pursuant to this
Agreement shall be ag provided for in CERCLA and the NCP. The
activities at McClellan AFB may require the issuance of permits
under federal and State laws. This Agreement does not affect the
requirements, if any, to obtain such permitgs. However, if a
permit is issued to the Air Force for ongoing hazardous waste
management activities at the Site, the issuing party shall
reference and incorporate in a permit condition any appropriate
provision, including appropriate schedules (and the provigion for
extension of such schedulesg), of thig Agreement into such permit.
The Parties intend that any judicial review of any permit
condition which references this Agreement shall, to the extent
authorized by law, only be reviewed under the provisions of
CERCLA. ‘

18. PROJECT MANAGERS

18.1 On or before the effective date of this Agreement,
EPA, the Air Force, and the State shall each designate a Project
Manager and an alternate (each hereinafter referred to as Project
Manager), for the purpose of overseeing the implementation of
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this agreement. The Project Managers shall be respongible on a-
daily basis for assuring proper implementation of the RI/FS and
the RD/RA in-accordance with the terms of the Agreement. In
addition to the formal notice provigions set forth in Section 21
(Notification), to the maximum extent possible, communications
among the Air Force, EPA, and the State on all documents,
including reports, comments, and other correspondence concerning
the activities performed pursuant to this Agreement, shall be
directed through the Project Managers.

18.2 The Air Force, EPA, and the State may change their
respective Project Managers. The other Parties shall be notified
in writing within five days of the change. '

18.3 The Project Managers shall meet to discuss progress as
described in Subsection 7.5. Although the Air Force has ultimate
responsibility for meeting its respective deadlines or schedule,
the Project Managers shall assist in this effort by consolidating
the review of primary and secondary documents whenever possible,
and by scheduling progress meetings to review reports, evaluate
the performance of environmental monitoring at the Site, review
RI/FS or RD/RA progress, discuss target dates for elements of the
RI/FS to be conducted in the following one hundred and eighty
(180) days, resolve disputes, and adjust deadlines or gchedules.
At least one week prior to each scheduled progress meeting, the
Air Force will provide to the other Parties a draft agenda and
summary of the status of the work subject to this Agreement.
Unless the Project Managers agree otherwise, the minutes of each
progress meeting, with the meeting agenda and all documents
discussed during the meeting (which were not previously provided)
as attachments, shall constitute a progress report, which will be
sent to all Project Managers within ten business days after the
meeting ends. If an extended period occurs between Project
Manager progress meetings, the Project Managers may agree that
the Air Force shall prepare an interim progress report and
provide it to the other Parties. The report shall include the
information that would normally be discussed in a progress
meeting of the Project Managers. Other meetings shall be held
more frequently upon requesgt by any Project Manager.

18.4 The authority of the Project Managers shall include,
but is not limited to:

(a) Taking samples and ensuring that sampling and
other field work is performed in accordance with the terms of any
final work plan and QAPP;
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(b) Observing, and taking photographs and making such
other reports on the progress of the work as the Project Managers
deem appropriate, subject to.the limitations set forth in Section
25 (Access to Federal Facility) hereof;

(c¢) Reviewing records, files and documents relevant
to the work performed;

(d) Determining the form and specific content of the
Project Manager meetings and of progress reports based on such
meetings; and

(e) Recommending and requesting minor field
modifications to the work to be performed pursuant to a final
work plan, or in techniques, procedures, or design utilized in
carrying out such work plan.

18.5 Any minor field modification proposed by any Party
pursuant to this Section must be approved orally by all Parties’
Project Managers to be effective. The Air Force Project Manager
will make a contemporaneous record of such modification and
approval in a written log, and a copy of the log entry will be
provided as part of the next progress report. Even after approval
of the proposed modification, no Project Manager will require
implementation by a government contractor without approval of the
appropriate Government Contracting Officer.

18.6 The Project Manager for the Air Force shall be
regsponsible for day-to-day field activities at the Site. The Air
Force Project Manager or other designated employee of McClellan
AFB Environmental Task Force shall be present at the Site or
reasonably available to supervise work during all hours of work
performed at the Site pursuant to this Agreement. For all times
that such work is being performed, the Air Force Project Manager
shall inform the command post at McClellan AFB of the name and
telephone number of the designated employee respongible for
supervising the work.

18.7 The Project Managers shall be reasonably available to
consult on work performed pursuant to this Agreement and shall
make themselves available to each other for the pendency of this
Agreement. The absgsence of EPA, the State, or Air Force Project
Managers from the facility shall not be cause for work stoppage
of activities taken under this Agreement.

19. PERMITS -
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19.1. The Parties recognize that under gections 121(d) and
121(e) (1) of CERCLA/SARA, 42 U.S.C. § 9621(d) and 9621(e) (1), and
the NCP, portiong of the response actions called for by this
Agreement and conducted entirely on-gsite are exempted from the
procedural requirement to obtain a federal, State, or local
permit but must satisfy all the applicable or relevant and
appropriate federal and State standards, requirements, criteria,
or limitations which would have been included in any such permit.

19.2 Thig Section is not intended to relieve the Air Force
from any and all regulatory requirements, including obtaining a
permit, whenever it proposes a response action involving either
the movement of hazardous substances, pollutants, or contaminants
off-gsite, or the conduct of a response action off-gite.

19.3 The Air Force shall notify EPA and the State in
writing of any permit required for off-gite activities as soon as
it becomes aware of the requirement. The Air Force agrees to
obtain any permits necessary for the performance of any work
under this Agreement. Upon request, the Air Force shall provide
EPA and the State copieg of all such permit applications and
other documents related to the permit process. Copies of permits
obtained in implementing this Agreement shall be appended to the
appropriate sgubmittal or progress report. Upon request by the
Air Force Project Manager, the Project Managers of EPA and the
State will assist McClellan AFB to the extent feasible in
obtaining any required permit.

20. QUALITY ASSURANCE

20.1 In order to provide quality assurance and maintain
quality control regarding all field work and sample collection
performed pursuant to this Agreement, the Air Force agrees to
designate a Quality Assurance Officer (QAQ) who will ensure that
all work is performed in accordance with approved work plans,
sampling plans and QAPPs. the QAO shall maintain for inspection
a log of quality assurance field activities and provide a copy to
the Parties upon request.

20.2 To ensgure compliance with the QAPP, the Air Force
shall arrange for access, upon request by EPA or the State, to

all laboratoriesg performing analysis on behalf of the Air Force
pursuant to this Agreement.

21. NOTIFICATION
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21.1 All Parties shall transmit primary and secondary
documentsg, and comments thereon, and all notices required herein
by next day mail, hand delivery, or facgimile. Time limitations
ghall commence upon receipt.

21.2 Notice to the individual Parties pursuant to this
Agreement shall be sent to the addresses apecified by the
Parties. 1Initially these shall be asg follows:

Remedial Project Manager, McClellan AFB (T-4-6)
U.S. Environmental Protection Agency, Region 9
Hazardous Waste Management Division

215 Fremont Street

San Francisco, CA 94105;

and

Senior of Military Team

California Department of Health Services
Toxic Substances Control Division

Region 1, Site Mitigation Unit

83 Scripps Drive, Suite 101

Sacramento, CA 95825

and

SM-ALC/EM
McClellan AFB, CA 95652-5000

21.3 All routine correspondence may be sent via first
clags mail to the above addressees.

22. DATA AND DOCUMENT AVAILABILITY

22.1 Each Party shall make all sampling results, test
results or other data or documents generated through the
implementation of this Agreement available to the other Parties.
All quality assured data shall be supplied within sgsixty (60) days
of its collection. If the quality assurance procedure is not
completed within sixty (60) days, raw data or results shall be
submitted within t..e sixty (80) day period and quality assured
data or results shall be submitted as soon as they become
available.

22.2 The sampling Party’s Project Manager shall notify the

other Parties’ Project Managers not less than 10 days in advance
of any sample collection. If it is not possible to provide 10
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days prior notification, the sampling Party’'s Project Manager
ghall notify the other Project-Managers as soon as possible after
becoming aware that samples will be collected. Each Party shall
allow, to the extent practicable, split or duplicate samples to
be taken by the other Parties or their authorized
representatives.

23. RELEASE OF RECORDS

23.1 The Parties may request of one another access to or a
copy of any record or document relating to this Agreement or the
IRP. If the Party that ig the subject of the request (the
originating Party) has the record or document, that Party shall
provide access to or a copy of the record or document; provided,
however, that no access to or copies of records or documents need
be provided if they are subject to claims of attorney-client
privilege, attorney work product, deliberative process,
enforcement confidentiality, or properly classified for national
gecurity under law or executive order.

23.2 Records or documentsa identified by the originating
Party as confidential pursuant to other non-disclosure provisions
of the Freedom of Information Act, 5 U.S.C. § 552, or the
California Public Records Act, section 6250, et.seq. of the
California Government Code, shall be released to the requesting
Party, provided the requesting Party states in writing that it
will not release the record or document to the public without
prior approval of the originating Party or after opportunity to
congult and, if necessary, contest any preliminary decision to
release a document, in accordance with applicable statutes and
regulations. Records or documents which are provided to the
requesting Party and which are not identified as confidential may
be made available to the public without further notice to the
originating Party.

23.3 The Partiesg will not assert one of the above
exemptionsg, including any available under the Freedom of
Information Act or California Public Records Act, even if
available, if no governmental interest would be jeopardized by
accesg or release as deterr'ned solely by that Party.

23.4 Subject to section 120(j) (2) of CERCLA, 42 U.S.C. §
9620(j) (2), any documents required to be provided by Section 7
(Consultation), and analytical data showing test results will
always be releasable and no exemption shall be asserted by any
Party. v
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23.5 This Section does not change any requirement
regarding press releases in Section 26 (Public Participation and
Community Relationsg).

23.6 - A determination not to release a document for one of
the reasons specified above gshall not be subject to Section 12
(Dispute Resolution). Any Party objecting to another Party's
determination may pursue the objection through the determining
Party’'s appeal procedures.

24. PRESERVATION OF RECORDS

24.1 Despite any document retention policy to the
contrary, the Parties shall preserve, during the pendency of this
Agreement and for a minimum of ten years after ite termination,
all records and documents contained in the Administrative Record
and any additional records and documents retained in the ordinary
course of business which relate to the actions carried out
pursuant to this Agreement. After this ten year period, each
Party shall notify the other Parties at least 45 days prior to
destruction of any such documents. Upon request by any Party,
the requested Party shall make available such records or copies
of any such records, unless withholding is authorized and
determined appropriate by law.

25. ACCESS TO FEDERAL FACILITY

25.1 Without limitations on any authority conferred on EPA
or the State by statute or regulation, EPA, the State or their
authorized representatives, shall be allowed to enter McClellan
AFB at reasonable times for purposes consistent with the
provigions of the Agreement, subject to any statutory and
regulatory requirements necesgsary to protect national sgecurity or
misgion essential activities. Such access shall include, but not
be limited to, reviewing the progress of the Air Force in
carrying out the terms of this Agreement; ascertaining that the
work performed pursuant to this Agreement is in accordance with
approved work plans, sampling plans and QAPPs; and conducting
such tests as EPA, the State, or the Project Managers deem
necessary.

25.2 The Air Force shall honor all reasonable requests for

access by the EPA or the State, conditioned upon presentation of
proper credentials. The Air Force Project Manager will provide
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briefing information, coordinate access and escort to restricted
or controlled-access areas, arrange for bage passes and
coordinate any other access réguests which arise.

25.3 'EPA and the State shall provide reasonable notice to
the Air Force Project Manager to request any necessary escorts.
EPA and the State shall not use any camera, sgound recording or
other recording device at McClellan AFB without the permission of
the Air Force Project Manager. The Air Force shall not
unreasonably withhold such permission.

25.4 The accezgs by EPA and the State, granted in
Subsection 25.1 of this Section, shall be subject to those
regulations necesgssgary to protect national security or migsion
essential activities. Such regulation gshall not be applied so as
to unreasonably hinder EPA or the State from carrying out their
responsgibilities and authority pursuant to this Agreement. In the
event that access requested by either EPA or the State is denied
by the Air Force, the Air Force ghall provide an explanation
within 48 hours of the reason for the denial, including reference
to the applicable regulations, and, upon request, a copy of such
regulations. The Air Force shall expeditiously make alternative
arrangements for accommodating the requested access. The Parties
agree that this Agreement iz subject to CERCLA section 120(j), 42
U.S.C. 8§ 9620(j), regarding the issuance of Site Specific
Presidential Orders as may be necessary to protect national
security.

25.5 If EPA or the State requests access in order to
observe a sampling event or other work being conducted pursuant
to this Agreement, and access is denied or limited, the Air Force
agrees to reschedule or postpone such gampling or work if EPA or
the State 80 requests, until such mutually agreeable time when
the requested access is allowed. The Air Force shall not
restrict the access rights of the EPA or the State to any greater
extent than the Air Force restricts the access rights of its
contractors performing work pursuant to this Agreement.

25.6 All Parties with access to McClellan AFB pursuant to
this Section shall comply with all applicable health and safety
plans.

25.7. To the extent the activities pursuant to this
Agreement must be carried out on other than Air Force property,
the Air Force shall use its best effortg, including its authority
under CERCLA section 104, to obtain access agreements from the
ownersg which shall provide reasonable access for the Air Force,
EPA, and the State and their representatives. The Air Force -may
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request the agssistance of the State in obtaining such access, and
upon such request, the State will use its best efforts to obtain
the required access. In the event that the Air Force is unable
to obtain such access agreempn%a. the Air Force shall promptly
notify EPA and the State. -

25.8 With respect to non-Air Force property on which
monitoring wells, pumping wells, or other response actions are %o
be located,the Air Force shall use its best efforts to ensure
that any access agreements ghall provide for the continued right
of entry for all Parties for the performance of such remedial
activities. In addition, any access agreement shall provide that
no conveyance of title, easement, or other interest in the
property shall be consummated without the continued right of
entry.

25.9 Nothing in this Section shall be construed to limit
EPA's and the State’'s full right of access as provided in 42
U.S.C. § 9604(e) and California Health and Safety Code section
25185, except as that right may be limited by 42 U.S.C. §
8620(j) (2), Executive Order 12580, or other applicable national
security regulations or federal law.

26. PUBLIC PARTICIPATION AND COMMUNITY RELATIONS

26.1 The Parties agree that any proposed removal actions
and remedial action alternative(s) and plan(s) for remedial
action at the Site ariging out of this Agreement shall comply
with the administrative record and public participation
requirements of CERCLA sections 113(k) and 117, 42 U.S.C. §
9613(k) and 9617, relevant community relations provisions in the
NCP, EPA guidances, and, to the extent they may apply, State
statutes and regulations. The State agrees to inform the Air
Force of all State requirements which it believes pertain to
public participation. The proviagions of this Section shall be
carried out in a manner consistent with, and shall fulfill the
intent of, Section 17 (Statutory Compliance - RCRA/CERCLA
Integration).

26.2 The Air Force shall develop and implement a community
relations plan (CRP) addressing the environmental activities and
elements of work undertaken by the Air Force, pursuant o this
Agreement.

26.3 The Air Force shall establish and maintain an

administrative record at a place, at or near the federal
facility, which is freely accessible to the public, which reeord
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shall provide the documentation supporting the selection of each
regsponge action. The administrative record shall be established
and maintained in accordance - with relevant provisions in CERCLA,
the NCP, and EPA guidances. A copy of each document placed in
the adminisgtrative record, not already provided, will be provided
by the Air Force to the other Parties. The administrative record
developed by the Air Force shall be updated and new documents
supplied to the other Parties on at leagt a quarterly basis. An
index of documents in the administrative record will accompany
each update of the administrative record.

26.4 Except in case of an emergency, any Party issuing a
press release with reference to any of the work required by this
Agreement shall advise the other Partieg of such press release
and the contents thereof, at least 48 hours prior to issuance.

27. FIVE YEAR REVIEW

27.1 Consistent with 42 U.S.C. § 9621(c) and in accordance
with this Agreement, if the selected remedial action results in
any hazardous substances, pollutants or contaminants remaining at
the Site, the Partiesg shall review the remedial action program at
leagt every five (5) years after the initiation of the final
remedial action to assure that human health and the environment
are being protected by the remedial action being implemented.

27.2 1If, upon such review, any of the Parties proposes
additional work or modification of work, such proposal shall be
handled under Subsection 7.10 of this Agreement.

27.3 To synchronize the five-year reviews for all operable
units and final remedial actionsg, the following procedure will be
used: Review of operable units will be conducted every five
years counting from the initiation of the first operable unit,
until initiation of the final remedial action for the Site. At
that time a separate review for all operable units shall be
conducted. Review of the final remedial action (including all
operable units) shall be conducted every five years, thereafter.

28. TRANSFER OF REAL PROPERTY

28.1 The Air Force ghall not trangfer any real property
comprising the federal facility except in compliance with section
120(h) of CERCLA, 42 U.S.C. § 9620(h). Prior to any sale of any
portion of the land compriging the federal facility which h
includes an area within which any release of hazardous substance

a4



McCLELLAN AFB INTERAGENCY AGREEMENT

has come to be located, the Air Force shall give written notice
of that condition to the buyer:-of the land. At least thirty (30)
days prior to any conveyance subject to section 120(h) of CERCLA,
the Air Force shall notify all Parties of the transfer of any
real property subject to this Agreement and the provisions made
for any additional remedial actions, if required.

28.2 Until g3ix months following the effective date of the
final regulations implementing CERCLA section 120(h) (2), 42
U.S.C. § 9620(h) (2), the Air Force agrees to comply with the most
recent version of the regulations as proposed and all other
substantive and procedural provisiong of CERCLA section 120(h)
and Subsection 28.1 of this Section.

29. AMENDMENT OR MODIFICATION OF AGREEMENT

29.1 This Agreement can be amended or modified solely upon
written consent of all Parties. Such amendments or modifications
may be proposed by any Party and shall be effective the third
buginess day following the day the last Party to sign the
amendment or modification sends its notification of signing to
the other Parties. The Parties may agree to a different
effective date.

30. TERMINATION OF THE AGREEMENT

30.1 The provisions of this Agreement shall be deemed
satisfied and terminated upon receipt by the Air Force of written
notice from EPA, with concurrence of the State, that the Air
Force has demonstrated that all the terms of this Agreement have
been completed. If EPA denies or otherwise fails to grant a
termination notice within 90 days of receiving a written Air
Force request for such notice, EPA shall provide a written
statement of the basis for its denial and describe the Air Force
actions which, in the view of EPA, would be a satisfactory basis
for granting a notice of completion. Such denial sghall be subject
to dispute resolution.

30.2 This provision gshall not affect the requirements for
periodic review at maximum five year intervals of the efficacy of
the remedial actions.

31. COVENANT NOT TO SUE AND RESERVATION OF RIGHTS
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31.1 1In congideration for the Air Force's compliance with
this Agreement, and based on the information known to the Parties
or reasonably available on the effective date of this Agreement,
EPA, the Air Force, and the Sti&te agree that compliance with this
agreement shall stand in lieu of any administrative, legal, and
equitable remedies against the Air Force available to them
regarding the releases or threatened releases of hazardous
substancesg including hazardous wastes, pollutants or contaminants
at the Site which are the subject of any RI/FS conducted pursuant
to this Agreement and which have been or will be adequately
addressed by the remedial actions provided for under this
Agreement.

31.2 Notwithstanding this Section, or any other Section of
this Agreement, the State shall retain any statutory right it may
have to obtain judicial review of any final decision of the EPA
on selection of remedial action pursuant to any authority the
State may have under CERCLA, including sections 121(e) (2),
121(f), 310, and 113.

32. OTHER CLAIMS

32.1 Nothing in this Agreement shall constitute or be
construed as a bar or release from any claim, cause of action or
demand in law or equity by or against any person, firm,
partnership or corporation not a gsignatory to this Agreement for
any liability it may have arising out of or relating in any way
to the generation, storage, treatment, handling, transportation,
release, or digposal of any hazardous substances, hazardous
waste, pollutants, or contaminants found at, taken to, or taken
from the federal facility. Unless specifically agreed to in
writing by the Parties, EPA and the State shall not be held as a
party to any contract entered into by the Air Force to implement
the requirements of this Agreement.

33. RECOVERY OF EPA EXPENSES

33.1 The Parties agree to amend this Agreement at a later
date in accordance with any subsequent national resolution of the
igsue of cost reimbursement. Pending such resolution, EPA
reserves’'any rights it may have with reapect to cost
reimbursement.

34. STATE SUPPORT SERVICES
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34.1 The Air Force agreés to request funding and reimburse
the State, subject to the conditions and limitations set forth in
this Section, and subject to-Section 15 (Funding), for all
reagonable costs it incurg in providing services in direct
support of the Air Force's environmental restoration activities
pursuant to this Agreement at the Site. '

34.2 Reimbursable expenses shall consist only of actual
expenditures required to be made and actually made by the State
in providing the following assistance to McClellan Air Force
Basge:

(a) Timely technical review and substantive comment
on reportg or studies which the Air Force prepares in support of
its response actions and submits to the State.

(b) 1Identification and explanation of unique State
requirements applicable to military installations in performing
response actions, especially State applicable or relevant and
appropriate requirements (ARARs).

(c) Field vigits to ensure investigations and cleanup
activities are implemented in accordance with appropriate State
requirements, or in accordance with agreed upon conditions
between the State and the Air Force that are established in the
framework of this Agreement.

(d) Support and assistance to the Air Force in the
conduct of public participation activities in accordance with
federal and State requirements for public involvement.

(e) Participation in the review and comment functions
of Air Force McClellan AFB Task Force.

(f) Other services specified in this Agreement.

34.3 Within ninety (90) days after the end of each quarter
of the federal fiscal year, the State shall submit to the Air
Force an accounting of all State costs actually incurred during
that quarter in providing direct support services under this
Section.’ Such accounting shall be accompanied by cost summaries
and be supported by documentation which meets federal auditing
requirements. The summaries will set forth employee-hours and
other expenses by major type of support service. All costs
submitted must be for work directly related to implementation of
this Agreement and not inconsistent with either the National .
Contingency Plan (NCP) or the requirements described in OMB
Circularg A-87 (Cost Principles for State and Local Governments)
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and A-128 (Audits for State and Local Cooperative Agreements with
State and Local Governments). and Standard Forms 424 and 270. The
Air Force hag the right to atdit cost reports used by the State
to develop the cost summaries. Before the beginning of each
fiscal year, the State shall supply a budget estimate of what it
plans to do in the next year in the same level of detail asg the
billing documents.

34.4 Except as allowed pursuant to Subsections 34.5 or 34.6
below, within ninety (90) days of receipt of the accounting
provided pursuant to Subsection 34.3 above, the Air Force shall
reimburse the State in the amount set forth in the accounting.

34.5 In the event the Air Force contends that any of the
costs set forth in the accounting provided pursuant to Subsection
34.3 above are not properly payable, the matter ghall be resolved
through a bilateral dispute resolution process sget forth at
Subsection 34.9 below.

34.6 The Air Force shall not be responsible for reimbursing
the State for any costs actually incurred in the implementation
of this Agreement in excess of one percent (1%) of the Air Force
total lifetime project costsg incurred through construction of the
remedial action(ga). This total reimbursement limit ig currently
egtimated to be a sum of #1.5 million over the life of the
Agreement. Circumstances could arise whereby fluctuations in the
Air Force estimates or actual final costs through the
construction of the final remedial action creates a gituation
where the State receives reimbursement in excess of one percent
of thege cosgts. Under these circumsgtances, the State remains
entitled to payment for services rendered prior to the completion
of a new estimate it the services are within the ceiling
applicable under the previous estimate.

(a) Funding of support services must be constrained
8o as to avoid unnecesgary diversion of the limited Defense
Environmental Restoration Account funds available for the overall
cleanup, and '

, (b) Support services gshould not be disproporiionate
to overall project costs and budget.

34.7 Either the Air Force or the State may request, on the
basis of significant upward or downward revisions in the Air
Force's estimate of its total lifetime costg through construction
uged in Subsection 34.6 above, a renegotiation of the cap.
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Failing an agreement, either the Air Force or the State may
initiate dispute resolution in accordance with Subsection 34.9
below. -
34.8 Tle State agrees to seek reimbursement for its
expenses solely through the mechanigsms established in this
Section, and reimbursement provided under this Section shall be
in gettlement of any claims for State response costs relative to
the Air Force's environmental restoration activities at the Site.

34.9 Section 12 (Dispute Resolution) notwithstanding, this
Subsection shall govern any dispute between the Air Force and the
State regarding the application of this Section or any matter
controlled by this Section including, but not limited to,
allowability of expenses and limits on reimbursement. While it
ig the intent of the Air Force and the State that these
procedures shall govern resolution of disputes concerning State
reimbursement, informal dispute resolution is encouraged.

(a) The Air Force and State Project Managers shall be
the initial points of contact for coordination of dispute
resgolution under this Subsection.

(b) If the Air Force and State Project Managers are
unable to resolve a disgpute, the matter shall be referred to the
Vice Commander, Sacramento Air Logistics Center, or his
designated representative, and the Chief of the Site Mitigation
Unit, DHS Region 1, -as8 soon as practicable, but in any event
within five (5) working days after the dispute is elevated by the
Project Managers.

(c) If the Vice Commander and the Chief of the Site
Mitigation Unit are unable to resolve the dispute within ten (10)
working days, the matter shall be elevated to the Chief Deputy
Director, DHS, and the Chief of Staff, Air Force Logistics
Command.

(d) In the event the Chief Deputy Director and the
Chief of Staff are unable to resolve a dispute, the State retains
any legal and equitable remedies it may have to recover itsg
expenges. In addition, the State may withdraw from this
Agreemenp by giving sixty (60) days notice to the other Parties.

34.10 Nothing herein shall be construed to limit the
ability of the Air Force to contract with the State for technical
services that could otherwise be provided by a private contractor
including, but not limited to:
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(a) Identification, investigation, and cleanup of
any contamination beyond the boundaries of McClellan Air Force
Base; -

o

- {b) Laboratory.ihalysis: or -

(c¢) Data collection for field studies.

34.11 Nothing in this Agreement shall be construed to
constitute a waiver of any claims by the State for any expenses
incurred prior to the effective date of this Agreement.

34.12 The Air Force and the State agree that the terms and
conditions of this Section shall become null and void when the
State enters into a Defense/State Memorandum of Agreement (DSMOA)
with the Department of Defense (DOD) which addresses State
reimbursement.

35. STATE PARTICIPATION CONTINGENCY

35.1 1If the State fails to sign this Agreement within
thirty (30) days of notification of the signature by both EPA and
the Air Force, this Agreement will be interpreted as if the State
were not a Party and any reference to the State in this Agreement
will have no effect. In addition, all other provisions of this
Agreement notwithstanding, if the State does not sign this
Agreement within the said thirty (30) days, McClellan AFB shall
only have to comply with any State requirements, conditions, or
standards, including those specifically listed in this Agreement,
which McClellan AFB would otherwise have to comply with absent
this Agreement.

35.2 In the event that the State does not gign this
Agreement,

(a), the Air Force agrees to transmit all primary and
secondary documents to appropriate State agencies at the same
time such documents are transmitted to EPA; and

(b) EPA intends to consult with the appropriate

State agencies with respect to the above documents and during
implementation of this Agreement.

36. EFFECTIVE DATE AND PUBLIC COMMENT
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36.1 The provisions of %Bis Section shall be carried out in
a manner congistent with, and shall fulfill the intent of Section
17 (Statutory Compliance - RSRA/CERCLA Integration).

36.2 Within fifteen (15) days of the date of the execution
of this Agreement, the Air Force shall announce the availability
of this Agreement to the public for a forty-five (45) day period
of review and comment, including publication in at least two
major local newspapers of general circulation. The procedures of
40 CFR Part 124.10(c) regarding persons to be notified, and Part
124.10(d) regarding contents of the notice, shall apply.
Comments received shall be transmitted promptly to the other
Parties after the end of the comment period. The Parties shall
review such comments and shall either:

(a) Determine that this Agreement should be made
effective in its present form, in which case EPA shall promptly
notify all Parties in writing, and this Agreement shall become
effective on the date that McClellan AFB receives such
notification; or

(b) If the determination in Subsgection 36.2(a) is not
made, the Parties shall meet to discuss and agree upon any
proposed changes. If the Parties do not mutually agree on all
needed changes within fifteen (15) days from the close of the
public comment period, the Parties shall submit their written
notices of position, concerning those provisions still in
dispute, directly to the Dispute Resolution Committee, and the
procedures of Section 12 (Dispute Resolution) shall be applied to
the disputed provisions. Upon resolution of any proposed
changes, the Agreement, as modified, shall be re-executed by the
Parties, with EPA signing last, and shall become effective on the
date that it is signed by EPA.

36.3 Any response action underway upon the effective date
of this Agreement shall be subject to overgight by the Parties.

37. APPENDICES AND ATTACHMENTS

37.1 Appendices shall be an integral and enforceable part
of this Agreement. They sghall include the most current versions

(a) Deadlines previously established;

(b) Comprehensive CERCLA Workplan Outline;
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(c) All final primary and secondary documents which
will be created in accordance.with Section 7 (Consultation); and

(d) All deadling{:which will be established in
accordance with Section 8 (Deadlines) and which may be extended
in accordance with Section 9 (Extensions).

37.2 Attachments shall be for information only and shall
not be enforceable parts of this Agreement. The information in
these attachments is provided to support the initial review and
comment upon this Agreement, and they are only intended to
reflect the conditions known at the gigning of this Agreement.
None of the facts related therein shall be considered admisgsions
by, nor are they legally binding upon, any Party with respect to
any claims unrelated to, or persons not a Party to, this
Agreement. They shall include:

(a) Map of federal facility
(b) Chemicals of Concern
(c) Statement of Facts

(d) List of final primary documents and documents
under review

(e) Installation Restoration Program Activities

- —— —— ——— —————— — —— ———— T — Y — — ——— . ———————— - ————————— T ——— S ———
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Each undergigned represgentative of a Party certifies that he or
she is fully authorized to enter into the terms and conditions of
this Agreement and to legally . bind such Party to this Agreement.

.r

FOR THE DEPARTMENT OF THE AI{ FORCE:

é\\\m % §\\M | : 26 APR 1090
TREVOR A. HAMMOND

MAJOR GENERAL, USAF Date
COMMANDER, SACRAMENTO AIR LOGISTICS CENTER:

FOR THE ENVIRONMENTAL PROTECTION AGENCY:

DANIEL W. ZCG% (/”L/ﬁo

REGIONAL ADMINISTRATOR Date
U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION IX

FOR THE STATE OF CALIFORNIA:

C. DAVID WILLIS //47//50(

DEPUTY DIRECTOR Date
TOXIC SUBSTANCES CONTROL PROGRAM
CALIFORNIA DEPARTMENT OF HEALTH SERVICES

£
: : & MAY 1990
EFFECTIVE DATE -
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DEADLINES PREVIOUSLY ESTABLISHED

In accordance with Section 8.1 of this Agreement, the
following deadlines for submission of draft and draft final
primary documents have been agreed upon by the Parties before

the

1.

for

effective date of this Agreement.
DATE: 4 SEP 89 '

Draft Primary Document: ~ Submission of Comprehensive
CERCLA Workplan (CCW), and a preliminary projection of
target dates for associated RI/FS and other tasks, as
appropriate.

DATE: 20 Jan Each Year Beginning in 1990 and Continuing
the Duration of this Agreement.

Draft Primary Document: Submission of Updates to
Comprehensive CERCLA Workplan, and, as appropriate,
revised or additional projected target dates for
associated RI/FS and other tasks.

NOTE: The projected target dates to be submitted with the
CCW and Updates shall be subject to revision by the Project
Managers in accordance with Subsection 18.3, and shall not be
subject to Sections 9 (Extensions) or 13 (Enforceability) of
this Agreement.

3.

DATE: 31 AUG 89

Draft Final Primary Document: Quality Assurance Project
Plan

Appx A-l
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COMPREHENSIVE CERCLA WORKPLAN OQOUTLINE

The following outline lists topics to be included, at a minimum, in
the Comprehensive CERCLA Workplan for McClellan AFB. The workplan
shall also include additional topics and tasks, as appropriate, set
forth in the Guidance for Conducting Remedial Investigations and
Feasibility Studies under CERCLA (OSWER Directive 9355.3-01,
Interim Final, October 1988) and applicable State Law.

1.0 'INTRODUCTION

Introduction stating the purposes and objectives of the
Comprehensive CERCLA Workplan (CCW) and how it guides the RI/FS
process at McClellan AFB. The CCW and the RI/FS process will have
the following objectives:

. Confirm, characterize, and define the lateral and
vertical extent of chemicals of concern at each site
or potential release location known or suspected to
be a source of contaminant release;

. Supplement and refine the existing geological,
geochemical, hydrogeological, and chemical data base
for the study sites;

. Evaluate the chemical migration pathways, and
specifics of groundwater movement that influence the
migration of chemicals known or suspected to be
related to a confirmed site or potential release
location;

. Evaluate potential risks and hazards to public health
and the environment;

. Identify federal and state applicable or relevant and
appropriate requirements (ARARS);

. Address RCRA action, if applicable;

e . Identify and evaluate remedial alternatives in
accordance with EPA RI/FS guidance;

e -'Identify PRPs and coordinate remedial alternative
selection; and

. Modify this workplan based on new information
' received during the course of the investigation.

Appx B-1
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2.0

2.

1.

1

McCLELLAN AFB CERCLA RESPONSE STRATEGY
Relationship between the Air Force Installation
Restoration Program and federal and state cleanup
programs

The Approach to the McClellan AFB CERCLA Response

Strategy o

. Overview of the CERCLA Remedial Response Process (as
applied at McClellan AFB)

- NPL listing

- Actions completed under IRP
-—— Area C
-== Area D
--- Off-base residential alternate water supply
--=- Underground storage tank
-—== Industrial Wastewater Line
--~ Building 666

. List of McClellan AFB tasks grouped by CERCLA
Remedial Response Process activities

Remedial Investigation

Remedial Investigations (RIs) will be performed for both
operable units and for the final remedy. The final
remedy RI will consider site-wide (McClellan AFB)

conditions and use information collected from operable
unit RIs.

Prescoping Tasks
. Review existing data
- Data evaluation/validation

In accordance with EPA guidelines and

specifications
==~ Quality Assurance/Quality Control (QA/QC)
of data

--- QA/QC standard operating procedures (SOP)
-—— Specific QA/QC procedures

--- Data validation package

=== Interference check sample analysis

--- Laboratory audits

. Preliminary Assessments and Location Files

. Site Inspection
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Scoping Tasks

. Site Planning

" McClellan AFB Conceptual Model

Background, Setting, Site Description, History

Studied :Sites

---= Confirmed sites

--= Partially Studied Potential Release
Locations

Unstudied Sites

-=-= Unstudied Potential Release Locations

--— Newly discovered Potential Release
Locations

RemovaliActions

Actions Completed Under IRP

--- Area C

=== Area D

-—— Off-base residential alternate water supply
---— Underground storage tank

-—— Industrial Wastewater Line

--- Building 666

Operable Units

CERCLA/RCRA Integration

Comprehensive CERCLA Workplan

Purpose and Objective Within the CERCLA Process

Annual Update

Site Management

Agency Coordination

Reporting

--- Monthly progress reports
-—— Quarterly reports

--- Data results
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Administrative Record

In accordance with CERCLA Section 113(k) and EPA
guidelines

--— Listing of Administrative Record

--- Location(s) of repository

Miscellaneous  Support

McClellan AFB shall provide the Agency for Toxic
Substances and Disease Registry (ATSDR) with all
necessary environmental investigation results,
including that of the remedial investigation.
The ATSDR will conduct a health assessment for
McClellan AFB.

. Project Planning

Remedial action objectives
--- Removal actions
-—- Interim remedial actions

Identify operable units (12)
Identify removal actions
Identify remedial actions

Applicable or Relevant and Appropriate
Requirements (ARARS)

ARARs will be identified on an operable unit
basis. ARARs are to be identified at the
following points in the remedial planning
process:
--- During scoping of the RI/FS
--- During the site characterization phase
-== During a development of remedial
alternatives in Operable Unit (OQU)
Feasibility Studies and the FS
-=-- During screening of alternatives
--- During detailed analysis of alternatives
--- When alternative(s) is(are) selected
- Identify ambient or chemical-specific
ARARS
- Identify performance, design, or action-
specific ARARs
- Identify location-specific ARARs

Initial Data Quality Objectives
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Prepare Project Plans

Health & Safety Plan

Facility background

Key personnel and responsibilities
Job hazard analysis

Risk assessment summary

Air monitoring plan

Personal protective equipment

Work zones and security measures

‘Decontamination procedures

General safe work practices
Emergency response plans
Training requirements
Medical surveillance program
Documentation

Regulatory requirements

Quality Assurance Project Plan (QAPP)

Title page with provisions for approval
signatures
Table of contents
Project Description
Project organization and
responsibility
Quality assurance objectives for
measurement of data in terms of
precision, accuracy, completeness,
representativeness, and
comparability
Sample procedures
Sample chain-of-custody procedures
Field sampling operation
Lab operation
Calibration procedures and frequency
for field and lab equipment
Analytical procedures
Data reduction, validation, and
reporting
Internal quality control checks and
frequency
Performance and system audits
Internal audits
External audits
Preventative maintenance
Schedule of equipment, maintenance,
internal, and critical spare parts
Specific routine procedures used to
assess data
Precision, accuracy, and completeness
Corrective action
Quality assurance report to
management
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Risk Assessment Protocol
Data Management Plan

Description of the storage and retrieval
system used for data/information gathered
during the RI/FS investigation
- Data Management System
.Hardware
Software
Quality control
Data security
- Data Processing Procedures
Field collection procedures
" Site description
- Numbering methodology
Site identification number
Sample type and identification number
Other codes
QA/QC sample identification code

Sampling and Analysis Plans

Discuss interrelationships among existing

RI tasks

- Preliminary Pathways Assessment

- Groundwater Pathways Preliminary
Assessment

- Preliminary Groundwater Operable Unit

- Solid Waste Assessment Test (Air)

-~ Area B Groundwater Operable Unit

Each Sampling and Analysis Plan will

include the following:
Objective of sampling effort

- Site background

- Maps of all pertinent locations and
sampling points

- Rationale for sampling locations and
numbers of samples

- Request for analysis

- Field methods and procedures

- Site safety plan

Community Relations Plan (RI/FS)

This task includes, but may not be limited

to:

- Revisions and additions to the CRP

- Analysis of community attitudes toward
proposed action(s)

~ Preparation and dissemination of

information
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- Establishment of a community information
center

- Arrangement for briefings, press
conferences

- Technical Review Committee (TRC)

Site Characterization

RTs

-» Field Investigation

J Define nature and extent of contamination

. Identify receptors

. Redefine Operable Units

J Assessment of Risk

A Baseline Risk Assessment involves an ecological
study and the following steps which cover a range of
complexity, quantification, and levels of effort.

STEP

STEP

STEP

STEP
STEP

1:

Selection of Indicator Chemicals

Develop initial list of indicator chemicals
Select final indicator chemicals

Estimation of Exposure Point Concentrations
of Indicator Chemicals

Identify exposure pathway

Estimate exposure point concentrations
Compare to requirements, standards, and
criteria

Estimation of Chemical Intakes

Calculate air intakes

Calculate groundwater intakes

Calculate surface water intakes

Calculate intakes from other exposure
pathways

Combine pathway-specific intakes to yield
total oral and total inhalation intakes
Toxicity Assessment

Risk Characterization

'Noncarcinogenic effects

Potential carcinogenic effects
Uncertainties

mmm_&muaunumum;mm

. Site Investigation

Collection of additional data for site

characterization
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2.

1

.2

. )

- Data management, validation, and evaluation

. Treatability Studies

- Collection of additional data for feasibility
: studies and remedial design and evaluation

- Data management, validation, and evaluation

-

. Operable Unit
Summary of site conditions and conclusions

- Data management, validation, and evaluation

. Site-Wide (McClellan AFB)
Summary of site conditions and conclusions
- Data management, validation, and evaluation

Feasibility Study

The objective of the Feasibility Study (FS) is to develop
and evaluate a range of remedial options that ensure the
protection of human health and the environment. The FS
process will be in accordance with the NCP and current
EPA guidance. Feasibility Studies (FSs) will be
performed for both operable unit and for the final
remedy. The final remedy FS will be considered from a
site-wide (McClellan AFB) perspective and will use
information from operable unit RIs and FSs. The

following tasks shall be included, but are not limited
to:

. Description of the current situation
- The AF shall summarize the current situation
’ based on previous investigative work and new
data and information obtained upcoming tasks.
- Identify actual and potential exposure pathways

tiiat should be addressed in selecting remedial
action alternatives.
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Development of Alternatives

Alternatives should be developed concurrently with
the RI site characterization, with the results of one
influencing the other in an iterative fashion. The
subtask may be included in the Final RI Report.

Establishment of remedial response objectives
based on the baseline risk assessment and ARARs
identification. Remedial response objectives
should be developed to specify contaminants and
media of interest, exposure pathways, and
remediation goals that permit a range of

treatment and containment alternatives to be

developed.

Identifying volumes and areas of media to which
treatment or containment action may be applied.

Developing response actions for each medium.
Identifying potential treatment technologies.
Assembling technologies into alternatives.
Detailed analysis of alternatives.

Reporting and communication during development
of alternatives.

Screening of alternatives

In accordance with EPA guidelines

Evaluate process options based on:
--- Effectiveness

--— Implementability

--= Cost

Reporting and communication during screening of
alternatives.

-Detailed Analysis of Alternatives

Detailed analysis is used to assess each alternative
against evaluation criteria. The detailed analysis
consists of analysis and presentation of relevant
information, including treatability studies, needed
to select a remedy for the site. Tasks include, but
are not limited to:

Individual analysis of alternatives against
evaluation criteria N
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- Evaluation criteria for detailed analysis of
alternatives
——-— Short-term effectiveness
--- Long-term effectiveness
--= PReduction of toxicity, mobility, or volume
--- Implementability
--- Cost.
--- Compliance with ARARs
--- Overall protection of human health and
environment
--- State acceptance
--- Community acceptance

-- Assessment of risk

--- Re-evaluate indicator chemicals

--- Identify potential exposure pathways

--- Determine target concentrations at human
exposure points

--- Estimate target release rates

--- Assess chronic risk for noncarcinogens

--- Assess potential short-term health effects
of each remedial alternative

-- Reporting and communication during detailed
analysis

Final Feasibility Study Report(s)

The FS shall be consistent with CERCLA, the NCP, EPA
Guidance on Conducting RI/FSs Under CERCLA, Draft,
Mar 1988, any subsequent revision thereof, and other
applicable EPA guidance.

- Operable unit

- Site-wide (McClellan AFB)

POST RI/FS SUPPORT

Proposed Plan
- Selection of preferred alternative

Responsiveness Summary

Record of Decision

REMEDIAL DESIGN

Operable Unit

Site-Wide
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5.0 RESPONSE ACTION

Remedial Action
Removal Action
Operable Unit Basis
- Constrqqfi;n

- Operation and Maintenance
- Remedial Action Workplan
- Five~Year Review
Site-Wide Basis

- Construction

- Operation and Maintenance

- Remedial Action Workplan

- Five-Year Review

Appx B-11
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CONFIRHMED SITES, PARTIALLY STUDIED POTENTIAL RELEASE LOCATIONS AND

UNSTUDIED POTENTIAL RELEASE LOCATIONS, McCLELLAN Af8

i Phase |
Size Identified/Potential Rating - KRS

o Description . Locatfon (sq ft) Contaminants Cover Score Score
Operasble Unit Al *
pPsPRL 39 LANOFILL S OF BLDG 351 100,000 MONE DETECTED YES é0 0.52
PSPRL 40 INOUSTRIAL VWASTEWATER SLUDGE NE OF SANITARY WTP .21,000 SOLVENTS YES éé 27.90
UPRL B-3 LANDFILL UNDER BLDG 251 UNKNOWN SOLVENTS, PETROLEUM PROOUCTS
UPRL 8-4 SLUDGE ORYING BED S OF BLOG 344 2,500 SOLVENTS, METALS
UPRL 8-S  LANDFILL $ OF 8LDG 375 12,500 SOLVENTS, PETROLEUM PRODUCTS
uPRL P-3 oL rIT S OF BLOG 251 6,272 SOLVENTS, PETROLEUM PRODUCTS
UPRL P-4 SUNP € OF BLDG 351 3,360 SOLVENTS, PETROLEUM PRODUCTS
UPRL §-1 PLATING SHOP IN BLDG 343 12,000 SOLVENTS, METALS, CYANIDE
UPRL $-6 e ot E OF BLDG 346 4,200 SOLVENTS, METALS
UPRL S-14  PAINT SHOP/SPRAY BOOTH BLDG 22 8,400 SOLVENTS, PETROLEUM PRODUCTS'
UPRL $-16  SOLVENTS/PAINT SPRAY BOOTHS " BLDG 250 250,000 SOLVENTS, PETROLEUM PROOUCTS
UPRL $-17  REPAIR SHOP/SPRAY BOOTNS 8LOG 251 27,000 SOLVENTS, PETROLEUM PROOUCTS
UPRL S-18  REPAIR SHOP/CLEANING SHOP BLDG 252 27,000 SOLVENTS, PETROLEUM PRODUCTS
UPRL $-19  ENTOMOLOGY STORAGE AREA NE OF SANITARY uUTP 3,600 PESTICIDES
uPRL $-20 PHOTO LAR 8L0G 336 14,000 SOLVENTS, HETALS
UPRL $-21  DEGREASER/SPRAY BOOTHS IN BLOG 351 28,000 SOLVENTS, PETROLEUM PROOUCTS
UPRL $-22  REPAIR SHOP/SPRAY BOOQTHS IN BLDG 353 10,000 SOLVENTS, PETROLEUM PRODUCTS
UPRL $-23  PLATING SHOP IN RLDG 358 14,000 SOLVENTS, METALS, CYANIDE
UPRL S-24  DEPAINT WASHRACK AT BLDG 375 25,000 SOLVENTS, PETROLEUM PROOUCTS
UPRL T-10  SOLVENT TANK BLDG 362 56,000 SOLVENTS
UPRL T-12  WASTE OIL/SOLVENT TANK BLDG 342 © 2,400 SOLVENTS
UPRL T-17  TANK FARM S OF BLPG 350 2,800 SOLVENTS, PETROLEUM PRODUCTS
UPRL T-18  TANK FARM € OF BLDG 343 5,400 SOLVENTS, PETROLEUM PRODUCTS
UPRL T-19  TANK FARM E OF BLDG 344 5,400 SOLVENTS, PETROLEUM PRODUCTS
UPRL T-21  UNDERGROUND SOLVENT TANK W OF BLDG 342 10,000 SOLVENTS, PETROLEUM PROOUCTS
UPRL T-30  UNDERGROUND SOLVENT TANK S OF BLOG 252 3,600 SOLVENTS
UPRL T-34 500 GALLON STODOARD SOLVENT TANK NEAR BLDG 329 6,700 SOLVENTS
UPRL T-37  STOODARD SOLVENT TANX S OF BLDG 340 6,700 SOLVENTS
UPRL T-47  OIL/UATER SEPARATOR € OF BLDG 346A 6,700 PETROLEUM PRODUCTS

(Continued)
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CONFIRMED SITES, PARTIALLY STUD?£D POTENTIAL RELEASE LOCATIONS AND
UNSTUDIED POTENTIAL RELEASE LOCATIONS, MCCLELLAN AFS (Continued)

Phase 1|
Size ldenti{fied/Potential Rating HRS

1{:] Description Location (sq ft) Contaminants Cover Score Score
Onerable Unit A2
cs 38 UNDERGROUND TANKS/SLUDGE LANOFILL BLDG 475 240,000 SOLVENTS, PRIORITY POLLUTANTS, METALS YES 45 37.20
PSPRL 25 LANOFILL S END OF N/S RUNUAY 110,000. NONE DETECTED . PARTIAL 37 0.52
PSPRL 37 LANDFILL ADJ. TO TAXIVUAY 71865 125,000 SOLVENTS, OIL/GREASE PARTIAL - 16.74
UPRL 8-2 SPOIL PIT/BORROV PIT UNDER N/S RUNVAY UNKNOUN UNXNOWN
uert p-5 OPEN DITCH N OF BLDG 475 2,200 SOLVEi"S, OTHER
UPRL P-6 OPEN DITCH N OF BLOG 475 2,200 SOLVENTS, OTHER
UPRL 8-2 CNEMICAL WARENOUSE IN BLDG 447 9,400 SOLVENTS ]
UPRL S-3 ACID STORAGE UWARENOUSE W OF BLDG 447 5,600 ACIDS . r P
UPRL S§-4 TREATMENT PLANT/SLUDGE BEDS - N OF BLDG 431 13,000 SOLVENTS, METALS, PETROLEUM PROOUCTS
UPRL §-7 TP #3 NE OF BLDG 475 8,100 SOLVENTS, METALS .
UPRL $-25 TRANSFORMER SHOP 8LDG 440 27,000° pCaS, SOLVENTS, PETROLEUM PRODUCTS
UPRL $-26 MAINTENANCE SHOP/SPRAY BOOTHS B8LDG 473 38,000 SOLVENTS, PETROLEUN PRODUCTS _i-
UPRL S$-27 SOLVEMT RECOVERY STILLS BLDG 478 7,200 SOLVENTS
UPRL $-36 OIL DRUM STORAGE N OF BLDG 410 27,000 SOLVENTS, PETROLEUN PROOUCTS
UPRL S-37 OIL DRUM STORAGE N OF BLDG 410 27,000 SOLVENTS, PETROLEUM PRODUCTS
UPRL S-38 DRUM STORAGE N OF BLDG 431 15,000 SOLVENTS
UPRL T-15 TANK FARM N OF BLDG 447 - 25,000 SOLVENTS, PETROLEUM PRODUCTS
UPRL T-186 TANK FARM N OF BLDG 475 é,700 SOLVENTS, PETROLEUM PRODUCTS
UPRL T-20 TANK FARM W OF BLDG 475 20,000 SOLVENTS, PETROLEUM PRODUCTS
Ocerable Unit A
cs 24 LANOFILL E OF BLOG é621. 41,000 PRIORITY POLLUTANTS PARTIAL 37 37.20
PSPRL 34 VASTE SOLVENT STORAGE TANKS E OF BLDG 640 100 PRIORITY POLLUTANTS N0 38 29.77
UPRL P-8 ACID AND CYANIDE PIT S END OF N/S jﬁUNHAY 38,000 ACID, METALS
UPRL S-9 ASRESTOS STORAGE E OF BLDG 642 10,000 ASBESTOS
UPRL T-6 UNDERGROUND SOLVENT TANK BLDG 640 3,100 SOLVENTS
UPRL T-7 SOLVENT PIT/WASTE THINNER TANK BLDG 640 14,000 SOLVENTS

(Continued)
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CONFIRMED SITES, PARTIALLY STUDIED POTENTIAL RELEASE LOCATIONS ANO
UNSTUDIED POTENTIAL RELEASE LOCATIONS, McCLELLAN AFB (Continued)
1
’ Phase |
Size Ident{fied/Potential Rating HRS
10 Descriptiop Location (sq fr) Contaminants Cover Score ‘Score
Qperable Unit 81 :
cs 23 LANOFILL sL0G 781 24,000 PRIORITY POLLUTANTS PARTIAL 35 448.51
PSPRL 29 LANDFILL NE OF 8LDG 700 120,000 NONE DETECTED NO 42 0.50
pserL 31 INCINERATOR ASN BURIAL PIT NEAR BLDG 680 . $3,000 ARSENIC NO 41 11.92
urre 8-1 LANDFILL E OF BLOG 700 109,200 UNKNOWN
UPRL B-9  LANDFILL € OF BLDG 700 UNKNOWN  UNKNOUN
UPRL P-2 VASTE POND $ OF BLDG 687 18,816 SOLVENTS, PETROLEUN PRODUCTS
UPRL $-13 OPEN STORAGE BLDGS 709,727,729 120,000 SOLVENTS
UPRL $-33 NHAZARDOUS MATERIALS STORAGE BLDG 784 84,000 SOLVENTS, OTMER PR
UPRL $-41 NAT X DRAINAGE $ OF 8LDG 711 125,000  SOLVENTS, PETROLEUM PRODUCTS, LEAD ,
uPRL. T7-8 FUEL TANK BLDG 756 156,000 PETROLEUN PRODUCTS, SOLVENTS
UPRL T-45 OIL/UATER SEPARATOR N OF BLDG 74 3,600° PETROLEUM PRODUCTS '
-UPRL T-46 OIL/UATER SEPARATOR S OF BLDG 764 é,700 PETROLEUM PRODUCTS -
UPRL T-43 OCIL/UATER SEPARATOR $ OF BLDG 745 4,700 PETROLEUN PRODUCTS
Operable Unit 82
CS 47 ABANDONED PLATING SHOP BLDG 446 44,000 SOLVENTS, METALS YES oo 27.90
CS 48 ABANDONED IWTP INTP #4 2,500 -SOLVENTS, METALS, OIL/GREASE YES oe 33.47
PSPRL 30 RADIO/CHEM LAB/LANOFILL £ OF BLDG 428 39,000 SOLVENTS, METALS PARTIAL .- -
PSPRL 35 SCRAP METAL BURIAL PIT BLDG 652 35,000 NOME DETECTED PARTIAL .- 0.52
PSPRL 35 OPEN STORAGE AREA N OF BLDG 866 30,000 SOLVENTS, CYANIDE PARTIAL - 27.90
UPRL P-9 OPEN DRAINAGE DITCH N OF BLOG 640 1,700 SOLVENTS, METALS
UPRL $-5 NP N OF BLDG 452 .' 7,100 SOLVENTS, METALS
UPRL $-12 pCB STORAGE BLDG 624 , 20,000 PCis
UPRL $-28 OIL/PAINT STORAGE N OF 8LDG 600 5,000 OlL/GREASE
UPRQ $-29 PCB STORAGE IN BLDG 655 190,000 PC8s .
UPRL S-30 DEPAINT WASHRACK BLDG 458 15,000 SOLVENTS, PETROLEUM PRODUCTS
UPRL S-34 DEGREASER/PAINT SPRAY BOGTHM 8LDG 452 35,000 SOLVENTS, OTHER
UPRL S§-35 SOLVENT SPRAY BOOTH BLDG 654 25,000 SOLVENRTS, OTHER
(Continued)
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CONFIRMED SITES, PARTIALLY STUODIED POTENTIAL RELEASE LOCATIONS AND

UNSTUDIED POTENTIAL RELEASE LOCATIONS, MCCLELLAN AFS (Continued)
’ Phase {
size ldentified/Potential Rating HRS
10 Description Location (sq ft) Contaminants Cover Score Score
Operable Unit €1
cs 7 SLUDGE/OIL PIT £ OF BLDG 709 35,000 PRIORITY POLLUTANTS, OIL/GREASE, PCB NO 7 22.58
cs 10 LANDFILL W OF BLDG 774 32,000 PRIORITY POLLUTANTS, PCB NO a3 22.38
cs 11 LAKOFILL W OF BLDG 775 32,000 PRIORITY POLLUTANTS NO 63 22.58
cs 12 LANDFILL SW OF BLDG 774 55,000 PRIORITY POLLUTANTS NO 43 22.58
cs 13 LANDFILL ¥ OF BLDG 774 54,000 PRIORITY POLLUTANTS N0 83 37.54
cs 14 LANOFILL S OF BLDG 701 54,000 PRIORITY POLLUTANTS NO 63 22.58
Cs 43 LANOFILL NW OF BLDG 704 20,000 PRIORITY POLLUTANTS ) . NO 49 22.58
cs 52 BURN PIT NV OF BLDG 704 20,000 PRIORITY POLLUTANTS Y p YES - 20.84
cs 47 LANDFILL NV OF BLOG 702 40,000 PRIORITY POLLUTANTS, PETROLEUM PRODUCTS YES .- 19.98
PSPRL 8 SLUDGE/REFUSE LANOFILL NV OF BLDG 774 59,000 SOLVENTS, PRIORITY POLLUTANTS NO &6 22.57
PSPRL 9 LANDEILL W OF BLDG 774 40,000 PRIORITY POLLUTANTS NO 63 6.70
PSPRL 15 SO0IUM VALVE TRENCHN SW OF BLDG 774 30 NONE DETECTED | /] &4 0
PSPRL 16 SO0IUM VALVE TRENCH $ OF BLDG 701 ) 30 NONE DETECTED No 44 0
PSPRL 49 LANDFILL . NE OF BLDG 704 45,000 NONE DETECTED NO .- o
PSPRL 50 SETTLING POND NY OFf BLDG 704 11,000 NONE DETECTED YES .- 0
PSPRL 51 HOLDING POND NJ OF IWTP 180,000 NOME DETECTED YES .- 0
PSPRL 53 SETTLING POND N¥ OF BLDG 704 96,000 SOLVENTS YES .- 0
Operable Unit €2
cs 22 BURN PIT/LANDFILL S OF INTP AERA. BSN - 40,000 PRIORITY POLLUTANTS, PCB, OIL/GREASE [ [} 66 48.37
Ccs 42 ofL S‘[ORAGEILANDFII.L TUTP AERATION BASIN 11,000 PRIORITY POLLUTANTS, OIL/GREASE, pPCB YES -~ 48.37
cs &% BURN PIT SE OF BLDG 70‘. UNXNOUN PRIORITY POLLUTANTS NO .- 22.58
PSPRL 17 LAKOFILL SE OF BLDG 704 40,000 " SOLVENTS NG &5 0
PSPRL 18 LANOFILL SE OF BLDG ;,0’» 40,000 NONE DETECTED NO 3] 0
PSPRL 19 LANOFILL SE OF BLDG 704 40,000 NONE DETECTED NO &5 0
PSPRL 20 SLUDGE/OIL PIT SE OF BLDG 704 50,000 SOLVENTS NO 64 (1]
PSPRL 21 SLUDGE/OIL PIT SE OF BLDG 704 . 50,000 SOLVENTS NO &4 0
PSPRL 28 SLUBGE PIT U OF tutP 3,000 PRIORITY POLLUTANTS YES 50 4£.34
(Continued)
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‘ CONFIRMED SITES, PARTIALLY STUDIED POTENTIAL RELEASE LOCATIONS AND
UNSTUDIED POTENTIAL RELEASE LOCATIONS, McCLELLAN AFB (Continued)
N ) ) Phase 1
Size e Identif{ed/Potencial Rating RS
10 Description Location (sq ft) Contaminants Cover Score Score
Opersble Unit €2 (Continued) '
PsPRe 32 RACIQ/HAZ WASTE STORAGE S Of [WTP 160 PRICRITY POLLUTANTS PARTIAL st &.49
PSPRL 41 LANOFILL 8LDG 704 106,000 PRIORITY POLLUTANTS PARTIAL &9 21.70
PSPRL 54 STORAGE AREA S OF BLDG 704 6,300 NONE DETECTED no .o 0
pPsSPrL 55 ACID STORAGE AREA/LANDFILL S OF BLDG 704 900 SOLVENTS YES .- ']
PSPRL 56 STORAGE AREA S OF .BLDG 704 100,000 NOME DETECTED NO .- 0
PSPt 57 LANOFILL $ OF 8LOG 704 25,000 NONE DETECTED No .- (4]
PSPRL &0 NOLDING POND $ OF IuTP 80,000 MONE DETECTED YES .- 0
PSPRL 61 CHEMICAL WASTE PIT E OF 8LDG 722 500 MNONE OETECTED - YES .- 0
PSPRL 62 CHEMICAL WASTE PLIT E OF BLDG 722 500 NONE DETECTED . " . YES .- 0
PSPRL 63 UNLINED DITCH SE OF BLDG 704 20,000 NONE DETECTED ¥ PARTIAL .- 0
PSPRL 64 UNLINED DITCHN SE OF BLDG 704 20,000 NONE DETECTED PARTIAL .- 0
PSPRL 65 LANDFILL E OF BLDG 692 400,000 NONE DETECTED YES .- 1]
PSPRL 66 DITCHES AND POND W OF BLDG 721 UNKNOWN  NONE DETECTED PARTIAL .- o
PSPRL 68 SLUDGE PONDS " W OF SITE 42 13,000 PRIORITY POLLUTANTS YES .. 22.32
urRt $-11 BCE/PCE STORAGE 8LDG 636 47,000 PCB, SOLYENTS, PETROLEUM PRODUCTS
UPRL $-31  AIRCRAFT PAINT NANGAR BLDG 692 47,000 PAINTS, SOLVENTS, PETROLEUM PRODUCTS
UPRL £-32 PAINT STORAGE AREA 8LOG 694 10,080 PAINTS, SOLVENTS, PETROLEUN PRODUCTS
Qperable Unit 0
CS A SLUOGE DISPOSAL PIT KU CORMER OF BASE " UNKNOUN SOLVENTS, PRIORITY POLLUTANTS, METALS No ae .=
cs FUEL/SOLVENT/QILBURN PIT NU CORNER OF BASE 9,200 SOLVENTS, PRIORITY POLLUTANTS, YES .- -
. PETROLEUM PRODUCTS
csTT FUEL/SOLVENT SLUDGE PIT NW CORNER OF BASE 8,400 SOLVENTS, PRIORITY POLLUTANTS, YES .- .-
: . METALS, PETROLEUM PRODUCTS
cs 1 LANDFILL NU CORNER OF;‘ASE 10,500 PRIORITY POLLUTAKTS YES 1 | .-
cs 2 . SLUDGE/OLL PIT NW CORNER OF BASE 20,000 PRIORITY POLLUTANTS - YES 7 . .-
cs 3 SLUOGE/OIL PIT NY CORNER OF BASE 50,700 PRIORITY POLLUTANTS ’ YES n o=
CS 4 SLUDGE/OIL PIT N\ CORNER OF BASE 15,000 PRIORITY POLLUTANTS YES 72 o
(Continued)
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CONFIRMED SITES, PARTIALLY STUDIED POTENTIAL RELEASE LOCATIONS AND

8~Y WOV

UNSTUDIED POTENTIAL RELEASE LOCATIONS, McCLELLAN AFB (Continued)
i 7 Phase [
. _Size ’ Identified/Potential Rating MRS
10 Description Location (sq ft) Contaminants Cover Score Score
Operable Unit D (Continued) ? By
cs S SLUDGE/OIL =17 NY COR.ﬁE! OF BASE 15,600 PRIORITY POLLUTANTS YES n .o
cs 6 QiL BURN PIT NU CORNER OF BASE 7,500 SOLVENTS, NMATALS PARTIAL n e
cs 26 SLUDGE/OIL BURN PIT NuJ CORNER OF BASE 40,000 SOLVENTS, METALS YES 7 .-
PSPRL 27 SOOTUN VALVE TRENCH 8L.DG 1085 100 NONE DETECTED PARTIAL b .-
PSPRL 33 IMTP SLUDGE LANDFARN MW CORNER OF BASE 2,000,000 SOLVENTS NO 52 -~
UPRL T-11  UNDERGROUND STORAGE TANK SLDG 1093 41,000 SOLYENTS
Opersbie Unit 0, £.G. N .
UPRL P-7 OPEN DITCN NE TO AREA D 5,000 LINEAR PETROLEUN PRODUCTS, SOLVENTS :
ergbl nf -
PSPRL 43 PAINT MASTE LANDFILL N END OF BASE 150,000 NONE DETECTED N0 42 0.50
UPRL $-10 STORAGE A!fA NUY OF BLDG 1084 63,000 SOLVENTS, RADIATION
Operable Unig ¢ -
UPRL 8-6 UASTE AREA N OF N/S RUNUAY 627,200  UNKNOWN
Qperableg Unit ¢
UPRL $-42 HOBBY SHOP/MER WASHRACK N OF BLDG 1439 8,100 SOLVENTS, PETROLEUM PROOUCTS
UPRL §-43  AIRCRAFT UASHRACK NE CORNER OF MAT V 49,000 SOLVENTS, PETROLEUM PROOUCTS
UPRL S-44  AIRCRAFT MAINTENANCE AREA S OF BLDG 1071/MAT U 275,000 SOLVENTS, PETROLEUM PRODUCTS
UPRL T-31% UNDERGROUND STORAGE TANK NEAR 8SLDG 'IQZB 12,500 SOLVENTS
UPRL T-32 UNDERGROUND STORAGE TANK NEAR BLODG 1023 12,500 SOLVENTS
UPRL iT-33 UNDERGROUND STORAGE TANK NEAR BLOG 1021 12,500 SOLVENTS
UPRL T-44 STODDARD SOLVENT TANK NW OF BLDG 1048 10,000 SOLVENTS
(Continued)
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CONFIRMED SITES, PARTIALLY STUDIED POTENTIAL RELEASE LOCATIONS AND
UNSTUDIED POTENTIAL RELEASE LOCATIONS, McCLELLAN AFB  (Continued)

7 Phase 1
Size Identified/Potential _ Rating HRS
10 Description Location (sq ft) Contaminsnts ° Cover Score Score
Qperable Unit ¥ ‘
t3
UPRL 8-7  SPOIL AREA N OF BLDG 243 627,200  UNKNOWN '
upet P-1t ORAINAGE DITCH/PONDS W OF sLOG 879 54,448 SOLVENTS, PETROLEUM PROOUCTS
uPRy $-8 ELECTROPLATING SHOP IN BLDG 243G 35,000 SOLVENTS, METALS, CYANIDE
UPRL $-15  DEGREASER/SPRAY BOOTNS BLDG 243 290,000 SOLVENTS, PETROLEUM PRODUCTS
UPRL $-39 NEV MUSEUN SITE DUDLEY BLVD/PALM ST 94,000 SOLVENTS
UPRL $-40 TROOP ISSUE SITE NW OF BLDG 910 19,000  UNKNOWN
UPRL $-45  ALRCRAFT MAINTENANCE AREA W OFf BLDG 878 615,000 SOLVENTS, PETROLEUN PRODUCTS
.-

cs = Confirmed $ite. _
PSPRL = Partfally Studied Potential Release Locatfon.

UPRL = Unstudied Potential Release Locatfion.
NRS = Nazard Ranking System.’
INTP = [Industrisl Wastewater Treatment Plant.
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ATTACHMENT B

CHEMICALS OF CONCERN



CHEMICALS OF CONCERN

For informational purposes, acute and chronic effects are listed
below for chemicals that have been detected in groundwater at
McClellan AFB above federal or state action levels. This
description of the toxicity of chemicals of concern at McClellan
AFB is for reference only and should not be interpreted as
describint effects on any individual person.

Tetrachlorbethene

Acute - CNS effects, headache, nausea, drowsiness, dizziness,
eye, nose, throat irritant, liver damage
Chronic - lung irritant, unconsciousness

Trans—-1,2 Dichloroethene

Acute - dizziness, drowsiness, and unconsciousness, CNS
depression
Chronic - lung irritant, unconsciousness

Trichlorethene (TCE)
Acute - skin and eye irritant, CNS depression, headache,
nausea, vomiting
Chronic - liver and kidney damage, paresthesias

Methylene Chloride (Dichloromethane)
Acute - intoxicant, eye and upper respiratory passage
irritant, elevate carbonyhemoglobin level
Chronic - liver damage, increase COHb levels, carcinogen

Chloroform
Acute - CNS depressant, dizziness, drowsiness, vomiting,
liver and kidney damage
Chronic - 1liver ‘necrosis, kidney damage

1,1 Dichloroethene
Acute - unconsciousness, CNS depressant, eye and skin
irritant
Chronic - liver and kidney damage

Benzene
Acute - CNS effects, dizziness, drowsiness, nausea,
convulsions, respiratory paralysis, skin & eye
-irritant

Chronic - Pancytopemia, leukemia, carcinogen

Methyl Ethyl Ketone
Acute - eye, nose, throat irritant, CNS deprescant, necrosis,
congestion of lungs, liver and kidney effects
Chronic - Dermatitis
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1,1 Dichloroethane
Acute - eye irritant, drowsiness, unconsciousness, liver and
kidney and lung damage
Chronic - loss of appetite, nausea, vomiting, epigastric pain,
irritation of the mucous membranes, neurologic
changes, and liver and kidney impairment

1,1,2,2 Tetrachloroethane _
Acute - eye, nose irritant; nausea, vomiting, drowsiness;
oo liver and kidney damage, unconsciousness
Chronic - fatigue, ‘loss of appetite, tremors, weight loss,
constipation, heart damage, blood changes, kidney
damage, abdominal distress or pain, vomiting,
dizziness, tenderness, liver damage

Polynuclear Aromatic Hydrocarbons (PNA)
Acute - Data not available
Chronic - some PNAs are carcinogenic in animals

-1,2 Dichlorobenzene
Acute - irritant to eyes and nose, skin blistering
Chronic - liver and kidney damage

Vinyl Chloride
Acute - irritating to skin, eyes, nose, and throat,
lightheadedness, some nausea, dulling of wvisual and
auditory responses
Chronic - acrosteolysis, Raynaud's phenomenon, and

scherodermatous skin changes, may also cause hepatic

damage, human carcinogen

1,1,1 Trichloroethane
Acute - dizziness, incoordination, drowsiness, increased
reaction time, unconsciousness, and death
Chronic - no clinically pertinent chronic effects have been
documented at this time.

1,2 Dichloroethane
Acute - nausea, vomiting, mental confusion, dizziness, and
pulmonary edema
Chronic - neurologic changes, loss of appetite, and other
gastrointestinal problems, irritation to the mucous
membranes, liver and kidney impairment, death

SOURCE: "Handbook of Toxic and Hazardous Chemicals and
Carcinogens", Sittig, 1985
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OTHER CHEMICALS

L

The following chemicals have been detected in groundwater at
McClellan AFB below federal or state action levels.

A. VYolatile Organics

Ethylbenzene Chlorcobenzene
Toluene Zylenes
Styrene

B. Base/Neutral Extractable Qrganics

Bis(2-ethylhexyl)phthalate Nitrobenzene
1,3-Dichlorobenzene Hexachlorobutadine
Di-n-butylphthalate 1,4-Dichlorobenzene
3,3-Dichlorobenzidine n-Nitrosodimethylamine

Hexachlorocethane

C. Acid Extractable Organics

2,4-Dimethylphenol 2,4,5-Trichlorophenol
D. Pesticides, Herbicides, and Polvchlorinated Biphenyls (PCBs)
Arochlor 1254 Chlorodane
E. Metals
Beryllium Copper
Chromium Mercury
Lead 2inc
Nickel Cyanide
Cadmium
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STATEMENT OF FACTS



STATEMENT OF FACTS

For the purposes of this Agreement, the following constitutes
a summary of the facts upon which this Agreement is based. None of
the facts related herein shall be considered admissions by any
Party, nor shall they be used by any person for purposes unrelated
to this Agreement.

McClellan Air Force Base (AFB) is located approximately seven
miles northeast of downtown Sacramento, California, as shown in
Attachment A, p. Atch A-1. The main base facility includes 2,952
contiguous acres within irregularly configured boundaries, bounded
approximately by Elkhorn Boulevard to the north, Roseville Road to
the south, Watt Avenue to the east, and Raley Boulevard to the
west.

McClellan AFB was established in 1936 when Congress authorized
the construction of a new air repair depot and supply base for the
War Department (predecessor of the Department of Defense).
Initially named the Sacramento Air Depot, the facility was
dedicated in 1939. 1In the early 1950s, McClellan AFB changed from
a bomber depot to a jet fighter maintenance depot. McClellan AFB
currently operates as an Air Force Logistics Command Base,
responsible for repair and modification of assigned aircraft. The
operations at McClellan AFB relate primarily to the management,
maintenance, and repair of various aircraft and electronics and
communication equipment.

Haste Types

In fulfilling its military mission, McClellan AFB has long
been engaged in a wide variety of operations that involve the use
of toxic and hazardous materials. Hazardous materials that have
been used at McClellan AFB include: industrial solvents and
caustic cleaners, electroplating waste heavy metals, oils
contaminated with polychlorinated biphenyls (PCBs), contaminated
jet fuels, low-level radiocactive wastes, and a variety of oils and
lubricants.

The contamination at McClellan AFB is primarily the result of
industrial activities which resulted in releases from the following
categories: . land disposal; operational practices and spillage;
sumps and underground storage tanks; and pipeline. Land disposal
of hazardous substances involve burial in unlined pits primarily
along the western edge of the base, a practice that was
discontinued in the late 1970s. Today such wastes are disposed of
at approved Class I facilities or discharged to the Industrial
Waste Treatment Plant (IWTP). In the course of past industrial
activities at McClellan involving the use of hazardous substances,
spills and other discharges onto the ground have occurred. Also,
accidental spills have happened during transfer and storage of
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hazardous substances. Leakage from sumps and old underground
storage tanks, installed before regulations designed to protect the
environment from such sources were promulgated, is also a source of
contamination.

Groundwater beneath McClellan AFB occurs under confined and
unconfined conditions. Hazardous substances have percolated into
the aquifer underlying the facility at various locations.
Groundwater and soil samples taken on and around the facility have
indicated the presence of a variety of contaminants. Principally
these include volatile organic compounds and metals. See
Attachment B, Chemicals of Concern.

The Installation Restoration Program & Problem Discovery
(See also Attachment E for Chronology of IRP Activities)

In 1979 groundwater testing by McClellan AFB, state and local
agencies disclosed contamination by volatile organic compounds of
on and off-base wells and led to the closure of 2 McClellan AFB
wells and 3 off-base wells.

The Department of Defense subsequently developed the
Installation Restoration Program (IRP) to identify and evaluate
suspected contamination problems resulting form past hazardous
waste disposal practices.

Since the initiation of the IRP, McClellan AFB has developed a
five-part investigatory/response program aimed at: 1) protection
of drinking water; 2) evaluation of past disposal practices; 3)
identification of affected areas; 4) study of local geology and
groundwater; and 5) source exploration, using monitoring wells, and
soil borings.

To date, McClellan AFB has identified 27 confirmed waste
sites, 41 partially investigated potential release locations, and
86 uninvestigated potential release locations that warrant
investigation (See Attachment A). Several response actions have
already been undertaken by McClellan AFB as part of the IRP Program
(See Attachment E).

McClellan AFB National Prioritv List Stat { F Act iviti

McClellan AFB was listed on the EPA National Priority List (NPL)
update of 22 July 1987, 52 Federal Register 27620, on page 27641,
due to hazardous substance releases into the environment and
groundwater contamination.
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LIST OF FINAL PRIMARY DOCUMENTS
AND
DOCUMENTS UNDER REVIEW

I. Einal Primary Documents:

A. Community Relations Plan (may be amended as
appropriate to address Operable Units).

B. Area B Operable Unit: Workplan/Sampling and Analysis

Plan o )

II. Pending Primary Documents:

Quality Assurance Project Plan (QAPP) - EPA & State
have commented on the draft document. See Appendix A
for deadline for submittal of the draft final QAPP.
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ATTACHMENT E

INSTALLATION RESTGRATION PROGRAM
RCTIDITIES ’



INSTALLATION RESTORATION PROGRAM
ACTIVITIES

The following chronology summarizes activities that have been
conducted at McClellan AFB by the Air Force and its contractors
under the Department of Defense's Installation Restoration Program
(IRP). None of the facts related herein shall be considered
admissions by any Party, nor. shall they be used by any person for
purposes unrelated to this Agreement.

NS

HISTORY:

1979 - McClellan takes a voluntary action to conduct groundwater
monitoring on McClellan AFB. As a result, state agencies conduct
monitoring off-base. These monitoring efforts detect groundwater
contamination and result in the closure of several wells on and
off-base.

1980 - IRP Phase I (Records Search) was initiated by CH2M-Hill
to identify and rank possible sources of hazardous waste
contamination at the base. This study identified 46 potential
disposal sites.

1981~82 - IRP Phase II conducted by Engineering Science. These
were confirmation studies and included the installation of 48
monitoring wells, aquifer testing, and sampling and analysis to
further characterize groundwater contamination on and off-base.

1983 - Quarterly sampling of off-base residential wells was
initiated. Program was initially conducted by the Regional Water
Quality Control Board (RWQCB) and Sacramento County Health
Department. In Jun 85 this program was expanded to over 100
private wells/quarter and contracted out to Radian corporation.

- McClellan contracted with CH2M-Hill to conduct site
characterization studies in Area D. A Source Control Feasibility
Study for Area D was also completed as part of this effort. Based
on these studies, decisions were made to:

1) 1Install a cap over waste pits in Area D to prevent
infiltration of precipitation.

2) Extract and test contaminated groundwater from the area
in order to control contaminant migration.

- In July 1983 Congressman Matsui initiated the formation of
a Task Force to meet and address Groundwater Contamination issues
at McClellan. This Task Force has undergone changes since its
creation, with the addition of other members and by opening up its
meetings to the public. This Task Force has continued to meet
since its formation.
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1984 - CH2M-Hill completes Area D Site Characterization efforts.

- Remedial action in Area D was initiated with the design of
the extraction wells (Mclaren) and cap (CH2M-Hill).

- McClellan AFB contracted with McLaren Environmental
Engineering to conduct site characterization investigation at 56
sites within Areas A,B, C, and_other areas on base. This effort was
complete Dec 86. ‘

- Additional IRP Phase II off-base investigations were
initiated with Radian Corporation. This was a multi-year effort
(extending to July 87) to define the rate, magnitude and extent of
off-base contamination. During 1984 the Radian Stage 2-1 Efforts
Reconnaissance Borings were drilled on and off-base and an
inventory of over 1000 private wells in the area surrounding the
base was established.

1985 - McLaren Environmental Engineering conducts testing and
modeling to evaluate the feasibility and design of the Area D
groundwater extraction system.

- Syblon-Reid initiated construction of the Area D cap.

- Metcalf & Eddy initiated design of groundwater treatment
system.

- Radian off-base stage 2-2 effort included the installation
and sampling of 38 monitoring wells on and off-base. Groundwater
modeling is conducted. A computerized database established.

1986 - In May 1986, McClellan AFB announces an off-base
remediation plan to provide municipal drinking water hook-ups to
approximately 500 residences in an area west of the base. Effort
is estimated to cost $3.4 Million. This action was announced as a
cost effective remedial action to offset quarterly
sampling/analysis costs of residential wells.

- Area D cap was completed (Oct 86).

- Superfund Amendments and Reauthorization Act (SARA) is
passed by Congress.

- GrOundwater Treatment Plant was completed (Dec 86).
- The McLaren Environmental Engineering site
characterization of 56 sites in Areas 3, B, C, and other on-base

areas is completed (Dec 86). However, an additional 86
uninvestigated sites are identified.
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- Radian Stage 2-4/2-5 efforts continue. 28 additional
monitoring wells are constructed. Nine soil-vapor wells were
installed near Area D cap. A groundwater monitoring well network
is established (113 wells).

1987 - McClellan announces a voluntary plan to initiate an
interim Area C Source Contral Groundwater Extraction System.

- Groundwater Treat@ént Plant and Area D
Extraction/Contaminant Systém goes operational (Mar 87).

- Off-base residential hook-ups are completed (Jun 87).
Quarterly off-base sampling of residential wells is discontinued by
the 2nd Quarter 1987. Quarterly sampling of approximately 113 on
and off-base monitoring wells continues.

- Radian completes multi-year off-base effort (Jul 87).
Further establishes need for RI/FS to tie together all on and off-
base efforts.

- McClellan AFB listed on the National Priorities List fo
Superfund Sites (Jul 87).

- McClellan develops an integrated RI/FS Management Plan to
conduct an RI for 86 additional uninvestigated sites and to tie
together all previous on and off-base data into the RI/FS process
to allow selection of appropriate final remedies for contamination
on and off-base.

1988 - First quarterly meeting with the Regulatory Agencies was
held to inform them on the progress of the RI/FS.

- The Draft Community Relations Plan was completed and
presented to the Task Force Members.

- Area C Interim Groundwater Remedial Action Design was
completed and presented to the Regulatory Agencies.

- Bldg 666, Electroplating Shop, demolition was completed.

~ The monitoring.and verification of the Area D Extraction
System program was initiated.

- Inspection of roughly 10,000 feet of buried industrial
waste lines was completed. 14,000 feet of line required immediate
attention and 649 joints have been grouted.

- Development of Environmental Engineering and Services
Contract for McClellan AFB. This will provide McClellan with
unique environmental capabilities.
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- Removal of 31 Underground Storage Tanks , and Leak Testing
of 35 <20,000 gallons USTs. :

- McClellan Task Force Charter Approved. The McClellan Task
Force functions as a Technical Review Committee and contains
members of the public, regulatory agencies, congressional
representatives, and the Air. Force.

1989~ USTs, Removal of 2§~65T8 scheduled, Tank Farm Three
removal Leak Testing of 35 <20,000 gallon USTs.

- Area B, Drilling Monitor Wells to investigate potential
migration of contaminants towards city water supply.

- Preliminary Groundwater Operable Unit Remedial
Investigation

- Area B Expedite Response Action

INSTALLATION RESTORATION REPORTS

Pre-October 1986
Over 80 Reports were generated by McClellan as part of the IRP -
Refer to the McClellan AFB Comprehensive CERCLA Work Plan for the ~
list of these reports.

OCTOBER 1986 TO PRESENT
I. 1IRP DOCUMENTS PREPARED BY RADIAN CORP:
1. Jun 87 IRP, Phase II, Confirmation/Quantification, Off-

Base Remedial Investigation and Remedial
Alternative Assessment Report, Stage 2-5, Vol 1

through 12
2. Aug 88 Community Relations Plan
3. . Jul 87 Task Force Charter
4. Sep 88 Preliminary Pathways Assessment
5. Feb 89 Area B Operable Unit Remedial Investigations
6., Nov 86 IRP, Phase II, Confirmation/QuantificaLion‘on

Base Monitoring Well Redevelopment and
Evaluation, Stage 2-3, Final Report for Period
6/85-11/86
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7. Quarterly Sampling Reports (Feb 87, July 87,
Oct 87,. Feb 88, Jun 88, Sep 88, Dec 88)

8. Mar 87 Installation Restoration Program, Phase II -
Confirmation/Quantification Interim Technical
Report, Stage 2-3, Aquifer Testing and
Evaluation, Final Report for Period 9/85-8/86

9.  Aug 87 1IRP, Phase II, Confirmation/Quantification
' Subregional Groundwater Flow Modeling, Stage 2-3,
Final Report for 12/85-3/87

10. Feb 88 IRP Phase II - Confirmation/Quantification
Interim Technical Report, Stage 2-4/2-5, Final
Report for Period 5/86-8/87, Vol 1 & 2

11. Integrated RI/FS Management Plan (Oct 87, Jun 88,
Jan 89)

12. Mar 88 Solid Waste Assessment Testing

13, Sep 88 Technical Approach: Selection & Evaluation of
ARARs and Other Cleanup Levels

14. Sep 88 RI Report - Background Sections

15. Sep 88 HAR Update

16. Sep 88 Semi-Annual Informal Tech Report

17, Jan 89 Health & Safety.Plan

18. Mar 89 Remedial Technology Assessment

19. Mar 89 Risk Assessment Protocol Manual

OTHER IRP DOCUMENTS:

1. Mar 87 Metcalf & Eddy Operation and Maintenance Manual
McClellan AFB Groundwater Treatment Facility

2. Apr 87 Metcalf & Eddy, Thirty-Day Performance Test
. Report for the McClellan AFB Groundwater
Treatment Plant, 17 Dec 86 - 15 Jan 87

3. Aug 88 EG&G, Inc., Informal Report, Final Report,
. Dismantlement of Bldg 666 and Industrial
Wastewater Treatment Plant No. 4

4. 28 Jul 87 EG&G, Inc. Supporting Documents for the
Monitoring and Extraction System, Area "C"
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5.

III.

1.

2’

Apr 88

EG&G, Inc. Hydrogeologic Assessment Report for ~
Surface Impoundments, Area "C", Vol I

IRP DOCUMENTS PREPARED BY MCLAREN ENVIRONMENTAL ENGINEERING:

Dec 86

~ Dec 86

Dec 86

Mar 87

Final Basewide Source Control Feasibility Study
and Remedial Action Plan

Responses)té Regulatory Agencies and Air Force
Comments on McLaren Site Characterization Reports
and Remedial Action Plan

Final Basewide Report on Contamination

Area D Monitoring/Extraction System, Technical

Report No. 4 and Monitoring Plan and Operations
and Maintenance Manual
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